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[bookmark: _Toc149836271][bookmark: _Hlk75500629]1.	Introduction
1.1	The purpose of Infrastructure Delivery Plan (IDP) is to set out the infrastructure required to support the growth proposed in the emerging Ashfield Local Plan 2023 -2040. It forms part of the evidence base for the Local Plan. It is a ‘living document’ that will be regularly updated. The emerging Local Plan provides the strategic planning policy framework for the District and contains a range of policies which will guide new development and identify appropriate locations for future housing and employment growth. 
1.2	The IDP describes what infrastructure that is required how, when and by whom it will be delivered and, where known, the location. It is accompanied by a schedule that prioritises infrastructure by need (as identified by the infrastructure providers), and provides an indication of likely costs, and other funding sources. This will assist in ensuring a timely provision of infrastructure. 
1.3	The IDP provides a snapshot at the time of publication. However, the need for infrastructure and the ways of delivering it are constantly being reviewed by infrastructure providers. Details of infrastructure deficits, standards, and investment programmes are therefore likely to change over time.  This will be reflected in future updates.
1.4	Following consultation on the Regulation 18 Local Plan which took place between 4 October 2021 to 16 November 2021 the Council has continued to work with infrastructure partners and developers alongside the progression of the Local Plan to develop and improve the information available about infrastructure provision.

[bookmark: _Toc149836272]2.	What is Infrastructure?

2.1	The Planning Inspectorate (PINS) advice distinguishes between ‘critical’ and ‘non-critical’ infrastructure. Critical infrastructure is infrastructure without which the development could not physically be delivered or accessed. This includes:

· Flooding and flood risk mitigation.
· Transport infrastructure on which the delivery of the site is clearly dependant.
· Utilities (Water/Energy/IT).

2.2	Greater levels of prosperity have been accompanied by a greater range of services, which are now included in the term “noncritical’ infrastructure.  That is infrastructure without which the development could still physically proceed but may be important in terms of the quality and sustainability of the development.   This potentially includes education, health and community facilities, leisure facilities, provisions for emergency services, and for green space.  The provision of ‘noncritical’ infrastructure is important to support the objectives of increased housing requirements, economic growth, mitigate climate change and creating sustainable communities.  
[bookmark: _Hlk142979923]
2.3		The scale, scope, phasing, and overall balance of infrastructure may determine whether the development is acceptable in policy terms and ultimately whether planning permission will be granted. 

[bookmark: _Toc149836273]3.	Forms of Infrastructure

3.1	Physical
· Transport - Strategic & local highway networks, bus rail, airports, travel management, cycle and pedestrian facilities, car parking.
· Energy - Gas and electricity generation and distribution, renewable energy projects.
· Water - Water supply, water treatment, drainage, flood defences, water quality.
· Information and communications technology (ICT) – Including Broadband and wireless connections. 
· Waste - Collection and disposal, recycling.
· Minerals – Reserves.
3.2	Social
· Education - Primary, secondary, further education, and adult education.
· Health - Health centres, GP and dental surgeries, hospitals. 
· Emergency Services - Police, Fire, Ambulance, community support.
· Community Services - Community centres and centres for children, young people, elderly, and those with special needs.  Cemeteries, post offices, etc.
· Culture and Leisure - Museums, theatres, cinemas, sport centres, swimming pools, libraries, public art and realm, heritage assets
· Community Projects - It can include community groups, and local community led projects, training, and volunteering.
3.3		Green
· Open Space - Parks and country parks, children’s play areas, sport pitches and grounds, allotments.  
· Forestry-Urban Forest, woodland.
· Biodiversity - Local wildlife sites, local nature reserves, private nature reserves, SSSIs, geological sites.
· Waterways - Main rivers, small watercourses, canals
[bookmark: _Toc149836274]4.	Delivery of Infrastructure

4.1	Developers are required to meet infrastructure requirements which specifically 	relate to a site such as gas and electricity provisions.   

4.2	Developers are also required to contribute to the wider infrastructure, which looks to 	achieve the planning objective of sustainable development. Ashfield District Council 	as the local planning authority has a key role to play in securing developer 	contributions to deliver the necessary infrastructure to support sustainable 	development.  The Council currently secures monies through section 106 	agreements.  However, this has to be seen in the context of:

· The Community Infrastructure Levy regulations (CIL) - Under the CIL Regulations a planning obligation may only constitute a reason for granting planning permission for the development if the obligation is:

a) necessary to make the development acceptable in planning terms,
b) directly related to the development, and 
c) fairly and reasonably related in scale and kind to the development. 

· The viability of any development -The NPPF stresses that viability and deliverability are key tests of all aspects of decision making[footnoteRef:1].   [1:  NPPF 2023 Paragraphs 58, 62, 77, 124 & Planning Practice Guidance Viability] 


4.3	The Council utilised Section 106 contributions to ensure the provision of 	infrastructure where need arises from a development[footnoteRef:2].  A Section 106 (S106) 	Agreement is a legal agreement between a local authority and a developer, linked 	to planning permissions (Also known as planning obligations). Section 106 	agreements are drafted when it is considered that a development will have 	significant impacts on the local area.  When a planning application is submitted to 	the Council, we will assess the application as to whether the development would 	cause a significant impact to the area and community.  The S.106 will vary 	depending on the nature of the development being proposed and based on the 	needs of the District.   [2:  Ashfield Infrastructure Funding Statement 2021/22, November 2022.  ] 


4.4	The Planning Act, 2008 identifies the types of infrastructure that should be 	considered for funding through CIL, although the list is not definitive. These are: 

a) roads and other transport facilities, 
b) flood defences, 
c) schools and other educational facilities, 
d) medical facilities, 
e) sporting and recreational facilities, and 
f) open spaces.

4.5	There are a number of infrastructure providers that have statutory obligations in 	specific areas, and this includes responding to growth in terms of the provision of 	infrastructure.   Therefore, other funding can arise from a number of sources 	including public sector funding from national, regional, strategic, and local grants as 	well as the normal capital and revenue funding streams for public service and 	statutory infrastructure providers.  

4.6	A two-tier system of local government operates in Nottinghamshire. Consequently, 	joint working between the District Council and Nottinghamshire County Council is 	critical as the County Council has a pivotal role in providing infrastructure as the:

· Highways Authority.
· Education Authority.
· Waste and Minerals Authority.
· Social Care service provider.
· Lead Local Flood Authority.

4.7	It should be noted that the IDP and the Local Plan do not operate in isolation in 	respect of creating and maintaining these types of infrastructure.  Rather they sit 	within a wider framework of plans, policies and programmes of the Authority, the 	County Council and a wide range of other infrastructure and service providers and 	regulators.

[bookmark: _Toc149836275]5.	The Policy Context

5.1	The NPPF highlights the importance of the provision of physical, social, and green 	infrastructure. This has a number of implications:

· Councils and providers should assess capacity of infrastructure and its ability to meet forecast demands. The constraints on infrastructure such as road capacity and limited funding for the foreseeable future means that more creative ways of making better use of existing capacity and facilities will be needed.
· There is a need to assess ‘quality’ as well as capacity. This may mean looking to improve the quality of existing provision before spending on increasing capacity. 
· Based on the requirement for infrastructure being able to meet forecast demand, this means considering changes in technology, demographics, and preventative policy measures.
5.2	Section 33A of the Planning and Compulsory Purchase Act 2004 sets out the ‘duty 	to co-operate’. This is reflected in the NPPF, paragraph 26 which highlights the 	need for joint working to meet development requirements that cannot be wholly met 	within a single local planning area, through either joint planning policies or informal 	strategies such as infrastructure and investment plans. In these circumstances, 	meeting transport, educational, waste management and other infrastructure 	requirements across council boundaries is crucial. 




[bookmark: _Hlk76541707][bookmark: _Toc149836276]
6.	 Growth During the Plan Period

6.1	Infrastructure will need to be considered as part of the Local Plan as it moves 	forward.  The Local Plan is the Council’s key planning document and sets out:
· a spatial vision for growth in Ashfield;
· a number of sustainable development principles to achieve the vision including the challenges posed by climate change;
· key strategic policies for the District including strategic employment areas around Junction 27 of the M1; 
· defining the numbers and locations of new homes and the location of employment sites over the Plan period; 
· providing policies which will guide the determination of planning applications in the District; and
· setting out policies to protecting and enhancing the District’s natural and historic assets.

6.2	The purpose of the Local Plan is to strike a balance between providing for housing 	needs and economic growth whilst protecting and enhancing the District’s green 	and historic assets.  However, any development will need to be supported by the 	provision of supporting infrastructure.  

The 2021 Census identifies the population of Ashfield increased by around 6,800 between the last two censuses (held in 2011 and 2021). That is an increase of 5.7%, from around 119,500 in 2011 to around 126,300 in 2021. Ashfield was among the top 45% most densely populated English local authority areas at the last census. (see How life has changed in Ashfield: Census 2021).

6.3	There were 54,500 households with at least one resident, an increase of 3,600 	since 2011. There are 1,153 people per square kilometre, 1,091 in 2011.	
	https://www.ashfield.gov.uk/planning-building-control/local-plan/monitoring/

	Housing growth

6.4	The Local Plan 2023-2040 Regulation 19 Pre-Submission Draft identifies new 	homes as follows:

· Hucknall a requirement for 1,311 homes.
· Kirkby-in-Ashfield & Sutton in Ashfield a requirement for 3,825 homes.
· Selston, Jacksdale and Underwood a requirement for 499 homes. 

	Employment growth

6.5	The Local Plan reflects the evidence base set out in the Employment Land Needs 	Study 2021, the Logistics Study the Greater Nottingham Distributions and Logistics 	Paper and the Background Paper No 3 Economy & Employment Land 2023.

6.6	The employment land demand requires 81 ha of employment land from 2023 to 	2040.  This will be met through a strategic employment allocation at Junction 27 M1 	Motorway and smaller employment land Allocations.
	Neighbourhood Plans

6.7	There are two neighbourhood plans in Ashfield, the JUS-t Neighbourhood Plan 	(Selston Parish Council) and the Teversal, Stanton Hill and Skegby Neighbourhood 	Plan (Neighbourhood Forum). Neither Plans identify sites for development.  	However, specific policies will impact on infrastructure requirements.

	Neighbouring Authorities

6.8	Nottingham Housing Market Area consists of the following:

	Housing Market Area 
	Districts within Housing Market Area

	Nottingham Core
	Nottingham, Rushcliffe, Gedling, Erewash*, Broxtowe


	Nottingham Outer
	Ashfield*, Mansfield, Newark & Sherwood*



       	
	Table 1- Nottingham Housing Market Area
             * Districts which are likely to be under the influence of more than one HMA area.

6.9	However, it should be recognised that housing markets will fall across 	administrative boundaries. In Ashfield there is a more complex position as it is 	widely recognised that Hucknall is strongly linked to Greater Nottingham[footnoteRef:3]. In 	relation to the Greater Nottingham Area, Ashfield is working closely with the 	councils of Broxtowe, Erewash, Gedling, Nottingham City and Rushcliffe to produce 	a consistent planning strategy for Greater Nottingham. Erewash Brough Council 	has submitted a Core Strategy for Examination. The Greater Nottingham Authorities 	are advised by the Greater Nottingham Joint Planning Advisory Board, which is 	made up of the lead planning and transport councillors from each of the councils. 	The Joint Board meets regularly and has overseen the coordination of all the Core 	Strategies and Local Plans within Greater Nottingham. The Councils collaborate on 	strategic policy and planning issues and work together on joint commissions and 	evidence base documents.  [3:  Nottingham Core and Nottingham Outer Housing Market Area Employment Land Need Study, 2021 Nathaniel Litchfield & partners. ] 

          [image: Map 1: Greater Nottingham
Source Ashfield District Council

Identifies the infrastructure in the Greater Nottingham Area including motorways, A Road, Railways and trams.]
  Map 1: Greater Nottingham
  Source Ashfield District Council

6.10	Ashfield District is bounded by a further four Local Authorities; Newark and 	Sherwood, Mansfield, Bolsover, and Amber Valley (see Map 2). Discussions with 	these councils have taken place on a regular basis to ensure a similar joined up 	approach to planning across boundaries. There are also a number of studies which 	provide a shared evidence base.





[image: Map 2: Ashfield District and its neighbouring authorities
Source: Ashfield District Council
]

           Map 2: Ashfield District and its neighbouring authorities
Source: Ashfield District Council

6.11	In addition to the Ashfield housing and employment sites, there are a number of 	proposed developments outside the administrative area of Ashfield District that may 	have an impact in terms of local infrastructure, Table 2.  Broxtowe Borough Council, 	Gedling Borough Council, Nottingham City and Rushcliffe Borough Council have 	consulted on a Regulation 18 Core Strategy, Local Plan Part 1[footnoteRef:4].  Their proposals 	include under Preferred Approach: Housing Provision (Paragraph 5.3) 	“approximately 1,650 homes in Gedling adjoining Hucknall Sub Regional Centre 	(which is in Ashfield District). To include Sustainable Urban Extensions at (numbers 	are indicative): [4:  Greater Nottingham Strategic Plan Preferred Approach Consultation 2022 – Greater Nottingham Planning Partnership ] 


i. North of Papplewick Lane (83 homes remaining); and
ii. Top Wighay Farm (805 homes remaining plus a further 640 homes in the plan period).”
	
	Employment
	Approx. dwellings


	Mansfield District Council 
	
	

	The Lindhurst Group outline planning permission applied for.  (Planning application number 2010/0089/ST).  Development has commenced.
	23.5 ha
	1,700

	Land at Penniment Farm, Abbott Road, Mansfield. 
(Planning application number 2010/0805/ST).
	12 ha (39,216 sq. m)
	430

	Abbot Road/Brick Lane and Hall Barn Lane
	
	250

	
	
	

	Broxtowe Borough Council
	
	

	Brinsley. Aligned Core Strategy 2014 - Policy 2 & Part 2 Local Plan 2018-2028, Adopted 2019 Policy 5: Brinsley Site Allocation
	
	110

	
	
	

	Gedling Borough Council
	
	

	Land North of Papplewick Lane (adjacent to Hucknall). Aligned Core Strategy 2014 - Policy 2 as amended by the Local Plan Part 2 Publication - Policy FPD 63 Housing Distribution. (Identifies 1,265 homes around Hucknall).
Development of North of Papplewick Lane has commenced.
	
	300

	Top Wighay Farm (adjacent to Hucknall).  Aligned Core Strategy 2014 – Policy 2 as amended by the Local Plan Part 2 Publication Policy FPD 63 Housing Distribution. (Identifies 1,265 homes around Hucknall).  A small area off Wighay Road has been developed.
	8.5 ha
	845

	Bestwood Village (Aligned Core Strategy 2014 – Policy 2 as amended by the Local Plan Part 2 Publication - Policy FPD 63 Housing Distribution.  Development has commenced.
	
	525

	Hayden Lane, (adjacent to Hucknall) Local Plan Part 2 Publication Policy FPD 64 Urban Area. 

	
	120


Table 2: Neighbouring Authority Development Sites Allocated in Adopted Local Plans
Notes
· Lindhurst - The development is proposed to be either side of Sherwood Way A617 (the Mansfield Ashfield Regeneration Route) and to the east of Nottingham Road, A60

· [bookmark: _Hlk83309677][bookmark: _Hlk83017219][bookmark: _Hlk140824810]Land at Penniment Farm, Abbott Road, Mansfield.  Outline permission was granted for a mixed-use development.  The development is to the northeast of the Land East of A6075, Beck Lane, Skegby, (Draft Local Plan – Policy H1Ss:)






[bookmark: _Toc149836277]7.	Education 

7.1	The NPPF in paragraph 95 identifies that great weight should be given to create, 	expand or alter schools through the preparation of plans and planning decisions.   	Additional guidance on this aspect has been issued by the Department for 	Education. 

7.2	Nottinghamshire County Council, as the Local Education Authority, and Ashfield 	District Council are working together to identify the impact of future housing 	requirements on educational places and local schools. The proposed growth 	planned in Ashfield District, must take account of the potential educational 	requirements arising from the development. 

7.3	Local Education Authorities have a statutory obligation to ensure there are sufficient 	primary and secondary school places within their area to meet the requirement for 	pupil places under the Education Act 1996. In order to perform this statutory duty, 	the County Council undertakes school place planning and forecasting. This entails 	undertaking a rolling programme of pupil projections based in part on census data, 	ONS mid-year population estimates and school catchment information to try to 	match demand for school places with physical supply.

7.4	The County Council retains the statutory responsibility to ensure there are sufficient 	school places available every year. It is the commissioner of school places, which 	are delivered through local authority-maintained schools, voluntary controlled and 	voluntary aided schools, foundation schools and academies (as single or multi-	academy trusts).

7.5	The process of commissioning school places aims to achieve a balance between 	the number of places available and the number of pupils for whom they are 	required. In its strategic role, the County Council must ensure there is a response to 	changes in demand over time by securing the increase or removal of capacity. This 	can be achieved in several ways including:

· Commissioning new schools (the presumption set out in law is that all new schools will be academies or free schools;
· Extending existing schools, either by the use of permanent extensions or, in exceptional cases, by the use of temporary buildings;
· Reducing places at existing schools, for example by removing or relocating temporary buildings or changing the use of spaces;
· Promoting the reorganisation of schools, including amalgamating, federating, relocating, or closing schools, changing the age range or the range of special needs of the school; and
· Reviewing priority admission areas.

7.6	The County Council has prepared estimates of pupil places generated by Local 	Plan allocations and added them to its forecasts of future demand for places in the 	existing population. Estimates of pupil places are undertaken over a 5-year period 	for primary school places and over a 10-year period for secondary school places. 	Pupil place forecasts are not undertaken for a 15-year period. 

7.7	For the purpose of forecasting and place planning, the County Council groups 	primary schools across the County into primary planning areas.  Ashfield comprises 	a number of Primary Planning Areas, which are identified in Table 3.  Secondary 	schools are also grouped in planning areas, the majority of which do not precisely 	correlate to their primary counterparts. These planning areas are identified in Table 	4.

	Nottinghamshire County Council Primary Planning Area

	· Hucknall Primary Planning area including Top Wighay Farm in Gedling Borough Council:
· Beardall Fields Primary and Nursery School.
· Broomhill Junior School.
· Butlers Hill Infant and Nursery School.
· Edgewood Primary and Nursery School.
· Hucknall Flying High Academy (Rolls Royce).
· Hawthorne Primary and Nursery School.
· Hillside Primary and Nursery School.
· Holgate Primary and Nursery School.
· Holly Cross Primary Catholic Voluntary Academy.
· Hucknall National Church of England Primary School.
· Leen Mills Primary School.
N.B. A primary school is planned for the Top Wighay Farm development 

	· Annesley Primary Planning Area including Newstead in Gedling Borough Council:
· Annesley Primary and Nursery School.
· Kirkby Woodhouse School.
· Newstead Primary and Nursery School.
· Kirkby Primary Planning Area:
· Abbey Hill Primary & Nursery.
· Greenwood Primary and Nursery School.
· Kingsway Primary School.
· Morven Park Primary and Nursery School.
· Orchard Primary School and Nursery.
· The West Park Academy.

· Sutton Town Primary Planning Area
· Brierley Forest Primary and Nursery School.
· Croft Primary School.
· Dalestorth Primary and Nursery School.
· Forest Glade Primary School.
· Healdswood Infants' and Nursery School.
· Hillocks Primary Academy.
· Leamington Primary and Nursery Academy.
· Mapplewells Primary and Nursery School.
· Priestsic Primary and Nursery School.
· Skegby Junior Academy.
· St Andrew's CofE Primary and Nursery School.
· St Mary Magdalene CofE Primary School.
· Huthwaite Primary Planning Area:
· Woodland View Primary School.
· Huthwaite All Saints Church of England Infant and Nursery School.

	· Selston Primary Planning Area:
· Bagthorpe Primary School.
· Brinsley Primary and Nursery School.
· Holly Hill Primary and Nursery School.
· Jacksdale Primary and Nursery School.
· Selston Church of England Infant and Nursery School.
· Underwood Church of England Primary School.
· Westwood Infant and Nursery School.



Table 3 - Education Primary Planning Areas in Ashfield
Source: Nottinghamshire County Council


	Nottinghamshire County Council Secondary Planning Areas

	· Hucknall Secondary Planning Area:
· The Holgate Academy. 
· The National CofE Academy. 
· Hucknall Sixth Form Centre.

	· Kirkby/Sutton Secondary Planning Area:
· Ashfield Comprehensive School, Kirkby-in-Ashfield.
· Outwood Academy, Kirkby-in-Ashfield. 
· Quarrydale Academy, Sutton in Ashfield.
· Sutton Community Academy, Sutton in Ashfield.

	· Selston Secondary Planning Area:
· Selston High School.



Table 4 - Education Secondary Planning Areas in Ashfield
Source: Nottinghamshire County Council

New development and school places

7.8	The need for development to provide additional primary and secondary school 	places is guided by the County Council’s assessment of total net capacity of 	schools within the locality and forecast future demands for school places. In 	determining the number of school places likely to be generated by a new 	development the County Council currently calculates requirements based on the 	following:

· Primary 21 pupils per 100 dwellings.
· Pre-school - A pre-school facility will be needed with any new school. For a 1 form entry (210 pupils) there is a requirement of 26 pre-school places. For a 2-form entry (420 pupils) there is a requirement of 39 pre-school places. 
· Secondary 16 pupils per 100 dwelling if there is not 6th form in the educational planning area. 
· Secondary with a sixth form in the planning area 19 pupils per 100 dwelling.
· Special needs 1 pupil per 100 dwelling. (Only triggered by 100 plus dwellings). 

7.9	In relation to the need for extensions to schools and for new schools this is reflected 	as follows:

· For primary schools 1 Form Entry (1FE) equals 210 places (i.e., 7-year groups x 30 pupils).
· Secondary schools, 1 Form Entry equals 150 places (i.e., 5-year groups x 30 per class). Sixth form is additional, where the assumption is 30 post 16 places would be needed for every 1FE (i.e., 3 pupils per 100 dwellings). 
· Special needs 1 pupil per 100 dwelling. (Only triggered by 100 plus dwellings)

7.10	Thus 1,000 new dwellings would generate a need for a ‘one form entry’ primary 	school (210 pupils from the ages of 4 to 11 with 30 pupils in a form). The County 	Council’s Planning Obligation Strategy, January 2021 identifies the requirements for 	educational contributions and sets out forecast costs of new schools. This formula 	provides a standard approach to take account of the average pupil yield from 	housing of various kinds and has been accepted by planning authorities, 	developers, and Inspectors. 

7.11	In relation to new development within Ashfield, the Local Plan reflects a 15-year 	period over which new housing will be developed. The anticipated need for school 	place is based on known information such as current planning permissions together 	with the Local Plan Housing Trajectory which sets out an estimate of where and 	when new housing will come forward. The housing trajectory is published as part of 	the Local Plan. The likely number of pupils that will arise from a development and 	require an additional place at the local school is based on the trajectory using the 	formula above. From this, the County Council assesses how these places fit into 	current capacity and any extra places are identified to establish the need for new 	classrooms and schools. 
[bookmark: _Hlk136853198]
7.12	The established practice has been to support the sustainable expansion of existing 	schools. Decisions on expansion take account of factors including the availability of 	resources for new buildings, the infrastructure of the school (halls, specialist 	facilities and services such as gas and electricity supply capacity), the size of the 	site, and any transport implications. The quality of education and its sustainability 	are key considerations. Other important strategic factors are the availability of 	places locally, set in the context of the likely pattern of future demand, modified 	where appropriate through plans for known housing developments and 	migration.

	Requirements

7.13	Through working with Nottinghamshire County Council, the following requirements 	have been identified in relation to schools. 

Primary Planning Areas

· Hucknall Primary Planning Area – There is forecast to be sufficient places in primary schools to meet future needs.

· Annesley Primary Planning Area including Newstead in Gedling Borough Council – There is forecast to be sufficient places to meet future needs. 

· [bookmark: _Hlk142979455]Kirkby Primary Planning Area - There is forecast to be sufficient places to meet future needs.

· Sutton Town Primary Planning Area – There is a forecast surplus of places at schools within the planning area, but this is insufficient to meet the entirety of the demand anticipated from the planned housing growth. Local plan allocations will be required to make a proportionate financial contribution to mitigate the cumulative deficit in school places. A desktop investigation into the capacity of the existing school estate has been conducted which confirms that there are four schools in the planning area with theoretical capacity to expand, including Dalestorth Primary School, Healdswood Infant School, Leamington Primary School, and Skegby Junior School. It is envisaged that the required places will be created by expanding one or more of these schools, subject to a feasibility assessment.

· Huthwaite Primary Planning Area – There is forecast to be insufficient capacity to meet future needs and it will therefore be necessary to expand either Woodland View Primary School or All Saints Infant School using the adjacent land, which is owned by the County Council, if considered feasible on highways grounds. All proposed allocations within the Planning Area will be required to contribute towards the cost of expanding one of these schools, relative to their pupil yield.

· Selston Primary Planning Area - There is forecast to be sufficient places to meet future needs.

	Secondary Planning Areas

· Hucknall Secondary Planning Area - There is forecast to be insufficient capacity to meet future needs and therefore all allocations within Hucknall will be required to make contributions relative to their pupil yield towards the expansion of Holgate Academy. Therefore, in Ashfield, secondary contributions will be required through Section 106 agreements and from Top Wighay Farm, contributions will be obtained from Gedling Borough Council’s Community Infrastructure Levy, as stated in its Infrastructure Funding Statement.

· Kirkby/Sutton Secondary Planning Area - There is forecast to be sufficient places to meet future needs.

· Selston Secondary Planning Area - there is forecast to be sufficient places to meet future needs.

Special Educational Needs and Disabilities

· There is forecast to be insufficient capacity to meet future needs for special education places within Ashfield and therefore all allocations which would be anticipated to yield one or more pupil requiring a specialist place will be required to contribute towards the cost of expanding special school provision in the area. Only allocations of 100 dwellings or more would be eligible based on formula.  

7.14	The Governments school rebuilding programme (SRP) carries out major rebuilding 	and refurbishment projects at school and sixth-form college buildings across 	England, with buildings prioritised according to their condition. Schools were 	prioritised because they met one or more of the following criteria:

· they had buildings of specific construction types that require replacement;
· their buildings had the highest condition need, identified in data collected in the Condition Data Collection (CDC) and verified through collecting additional condition information;
· their buildings had severe and urgent condition need that meant they were a high priority for replacement; and
· their buildings had risks that have the potential to cause significant harm to pupils and/or staff that meant they were a high priority for replacement.

7.15	The following schools in Ashfield are identified as being in the receipt of funding:

· Set 2 - July 2021, Ashfield Comprehensive School, Kirkby-in-Ashfield (URN 137981).
· Set 2 - July 2021, Kirkby College, Kirkby-in-Ashfield (URN 138481).
· [bookmark: _Hlk140824844]Set 4 - December 2022, The Holgate Academy, Hucknall (URN 139956).

[bookmark: _Toc149836278][bookmark: _Hlk83107254]8.	Transport

	Highways

8.1	The local highway network in Ashfield is managed by Nottinghamshire County 	Council, acting in its statutory duty as the Highway Authority. However, transport 	issues cross administrative boundaries and Ashfield also borders Derbyshire and 	Nottingham City.  These three highway authorities work together with a joint 	agreement that identifies the areas of common importance that cross administrative 	boundaries.   

8.2	Local Transport Plans set out the strategy and implementations adopted by 	highway authorities to transport.   The Nottinghamshire Local Transport Plan 	(known as the third Local Transport Plan) runs from 1 April 2011 to 31 March 2026 	but is reviewed every five years.  It has two parts Strategy and Implementation.   In 	terms of the strategy, the primary objectives of the Local Transport Plan align with 	the Ashfield Local Plan in relations to:

· Encouraging sustainable alternatives, tackling climate change, reducing carbon emissions and pollution;
· Supporting economic growth and regeneration;
· Improving quality of life, safety, and better health.

8.3	Within Ashfield the principal roads are the M1, A38, A617, A611, and the A608. 	Ashfield is connected to Nottingham by the A611 which runs through the District, 	the M1 and outside the district the A60, Mansfield Road.   The A611 and the A608 	provide access to Junction 27 of the M1.  The A38 connects Ashfield to Derby to 	the southwest and is also the principal access route to Junction 28 of the M1 	motorway.  The A617 Sherwood Way was completed in 2004 effectively providing 	a bypass to the southwest and south of Mansfield connecting the A38 at its 	western end to the A617/A6191 at its eastern end. From here the A617 continues 	south-east to Newark-on-Trent.

8.4	National Highways (NH) is responsible for the Strategic Road Network (SRN) 	comprising motorways and trunk road.  In Ashfield this comprises the M1 motorway. 	The M1 between Junction 25 and Junction 31 has been widened to four lanes. The 	Council will engage with Highways England as necessary to establish any future 	works.  

8.5	Nottinghamshire County Council is responsible for all other adopted road in 	Nottinghamshire. The County Council keeps under review schemes for 	improvements to the primary road system.  

	Transport Study

8.6	Based on the provisions of the draft Local Plan the Council has commissioned a Transport Study.  The study is intended to provide an assessment of all the transport related implications of the proposed growth within the District to 2040.This included the development of a database transport model of the area which produced outputs on traffic flows, congestion, mode splits and other transport indices in a GIS format to provide evidence on the impacts of the Local Plan scenarios, develop mitigation strategies and identify the outcomes of those strategies and the residual impacts on the areas transport networks.  It provides an indication of whether the development proposals are feasible in transport terms and, if so, what mitigation is required to accommodate the Local Plan developments.  Mitigation measures required to which contributions will be sought from developers have been included in the Infrastructure Delivery Schedule attached at the end of this report.  Mitigation could also include the use of developer led schemes under section 278 of the Highways Act 1980 which allows developers to enter into agreements to make improvements to a public highway as part of a planning application.

	Bus Services  

8.7	The County Council has a duty (Transport Act 1985) to consider local needs, and 	which supported bus services are necessary where there are no commercial 	services available. Local bus services across the county are provided in two ways:

(i) Commercial services which operate without funding support;
(ii) Supported services which are subsidised by the Council.

8.8	Information on local bus services is available on Nottinghamshire County Council’s 	website.  Kirkby-in-Ashfield, Sutton-in-Ashfield and Hucknall have a number of bus 	services at regular intervals.  The rural areas of Selston, Underwood and Jacksdale 	have an hourly bus service.  (See Map 2). 

8.9	The LTP identify that access to bus services is good across most of the county, 	although there are fewer services in some of the more rural parts of the county, 	especially in the evenings and on Sundays.

8.10	The County Council is intending to draft a Bus Service Improvement Plans (BSIP) 	for Nottinghamshire in collaboration with the local bus operators. This stems from 	the government’s National Bus Strategy[footnoteRef:5], which requires all English local transport 	authorities to work with bus operators to come up with plans for improving their local 	bus services and encouraging more people to use them. Government has pledged 	£3 billion in funding across the country to help deliver these plans, and 	Nottinghamshire and Nottingham are aiming to secure a fair share of the funding. [5:  Bus Back - Better National Bus Strategy for England, 2021, Department for Transport. ] 





[image: Map 1:  Nottinghamshire County Bus Network map.
Source Nottinghamshire County Council website (Updated to 21st September 2021).
Identifies the buses that service the towns and villages in Ashfield 
]

Map 2:  Nottinghamshire County Bus Network Map
Source Nottinghamshire County Council website (Updated to 21st September 2021).

	Nottingham Express Transit (NET) 

8.11	Nottingham Express Transit (NET) currently runs from/to Hucknall to Nottingham 	City Centre serving town and local centres, employment sites and Park & Ride 	facilities.   Two stops are located in the District:

· Hucknall Station with 439 car park spaces, and 
· Butlers Hill.  
8.12	The Moor Bridge stop is located just outside the District boundary on Nottingham 	Road and provides 119 car parking spaces. 

8.13	 Draft Local Plan discussions were held regarding the possible extension of the 	NET to the north of Hucknall. The Top Wighay development site in Gedling was not 	provided with a Park & Ride or extensions and therefore further parking provision 	may be required in Hucknall. 

	Railways

8.14	The District is served by the Robin Hood line which runs from Worksop to 	Nottingham. Three stations are located within Ashfield:

· Hucknall located adjacent to the town centre.
· Kirkby-in-Ashfield located close to the town centre.
· Sutton Parkway located at Kirkby Hardwick off Penny Emma Way between Kirkby-in-Ashfield and Sutton-in-Ashfield.

8.15	The number of train services will vary with the hours of operation but typically there 	are two services per hour between Mansfield and Nottingham during the day, and a 	more limited service at night and from Worksop.  The integration with the wider 	railway is identified in Map 3.

	High Speed Rail 2 (HS2)

8.16	HS2 aims to link London and the north of England via the midlands to overcome 	capacity constraints on the existing rail network and improve connectivity between 	the north and south of the country.  Safeguarding Directions have been made by 	the Secretary of State for Transport for the route of HS2 phase 2B (Birmingham to 	Leeds) through the District. 
8.17	The recent Government review of the HS2 project removed the proposed section 	of the line from Birmingham to East Midlands on the 4th of October 2023, but 	restated a commitment to transportation projects in the East Midlands area. Maid 	Marian Line and Robin Hood line and electrification of the line to Nottingham all 	remain priorities for wider connectivity in the region.
	
Maid Marian Line 

8.18	The potential upgrading of the freight-only line between the Robin Hood Line in 	Nottinghamshire and the Pye Bridge junction of the Erewash Valley Line in 	Derbyshire to carry passenger trains on a regular basis has the potential for positive 	economic impacts by enhancing the viability and attractiveness of key locations and 	sites along the corridor to developers and investors.  It is also anticipated to benefit 	employees by allowing them to access a wider range of job opportunities and 	housing choices and employers by giving them access to a wider labour pool and 	more accessible locations. 

8.19	The Department for Transport Integrated Rail Plan for the North and Midlands 	2021[footnoteRef:6] include the following proposals: [6:  https://www.gov.uk/government/publications/integrated-rail-plan-for-the-north-and-the-midlands] 


· The Government will accelerate transport improvements.  It “will look to exploit any linkages with other investment in Nottinghamshire, including the proposals for the Robin Hood Line Extension and reopening the Maid Marian line.”

· Complete electrification of the Midland Mainline, 

8.20	The case for the Maid Marian Line is being developed through revised HS2 Growth 	Strategy, informed by East Midlands Local Connectivity Study.

8.21	The Department for Transport’s Safeguarding Directions for HS2 Phase 2b remain 	in place, which including safeguarding the route through the District of Ashfield.


[image: Map 2: Route Map East Midlands 
Source East Midlands Railways
Identifies the connection between the Robin Hood Line through Ashfield and the wider railway network.]

Map 3: Route Map East Midlands 
Source East Midlands Railways[footnoteRef:7]  [7:  https://www.eastmidlandsrailway.co.uk/sites/default/files/assets/download_ct/20210518/M5z6UiVeATNIa0yomYynrJr6ru335L0DOQOLkv_w_JA/emr_website_750px_x_1134px_system_map_may_2021_rgb.pdf] 

	Cycling & Walking

8.22	Nottinghamshire has more than 650 miles of countryside and urban cycle routes 	which together with the extensive public rights of way network provides access to 	substantial opportunities for walking or cycling.  Part of the National Cycle Route 	Network (Route 6) runs through Annesley and Hucknall. 

8.23	The Nottinghamshire Cycling Strategy Delivery Plan[footnoteRef:8] sets out how the County 	Council, working with partners, aim to make cycling improvements that will deliver 	the strategy in the Local Transport Plan, its goals, and objectives; particularly those 	relating to improving access to jobs and reducing the impacts of congestion on the 	economy. The Delivery Plan details Nottinghamshire’s cycling vision and the 	actions the County Council, working with partners, will undertake to deliver the 	vision.  [8: 
https://www.nottinghamshire.gov.uk/planning-and-environment/walking-cycling-and-rights-of-way/cycling/cycling-strategy#CSDP
 ] 


8.24	National planning policy[footnoteRef:9] places an emphasis on walking and cycling.   The 	Government’s Gear Change: A bold vision for cycling and walking strategy, DfT, 	2020 identifies a vision whereby cycling and walking will be the natural first choice 	for many journeys with half of all journeys in towns and cities being cycled or 	walked by 2030. [9:  National Planning Policy Framework 2023, paragraphs 104 c) and 112 a)] 


8.25	The Council’s Green and Blue Infrastructure and Biodiversity Strategy[footnoteRef:10] sets out 	information on existing routes and identifies where improvements will be necessary.  	The Towns Fund http://discoverashfield.co.uk/towns-funding-for-ashfield/ [10:  https://www.ashfield.gov.uk/planning-building-control/local-plan/emerging-local-plan/local-plan-evidence-base/
] 

	 includes the opportunity to upgrade or create new routes which are identified on 	the draft Local Plan Policies Map and include: 

· Hucknall - Kirkby – Sutton – Mansfield
· Sutton – Derbyshire
· Huthwaite – Sutton
· Sutton - Sherwood Observatory






[bookmark: _Toc149836279][bookmark: _Hlk83310125]9.	 Health

[bookmark: _Hlk75501329]9.1	Primary care is the first point of contact for most people and is delivered by a wide 	range of independent contractors, including GPs, dentists, pharmacists, and 	optometrists. NHS walk-in centres, NHS 111 and the NHS Direct telephone service 	are also part of primary care.

9.2	The planning and purchasing of NHS services is undertaken by organisations (or 	individuals) known as commissioners. They are responsible for assessing the 	reasonable needs of their populations and using their buying power as purchasers 	to secure services that are affordable and of the highest quality. They can buy 	services from any provider that meets NHS standards of care and prices.

9.3	Commissioning happens on an individual level every day in a GP practice. For 	example, when a GP refers a patient to a particular hospital for further investigation 	or treatment, the GP is effectively buying care for that patient from the hospital 	through that referral. This ‘secondary’ provider is paid to treat the patient through 	the NHS payment system. What care the GP can buy for their patient is determined 	by the commissioning organisation.

9.4	The Health and Care Act 2022 created Integrated Care Boards (ICBs) as 	replacements for Clinical Commissioning Groups and establishes in law the role of 	Integrated Care Partnerships as the committee where health, social care, the 	voluntary sector, and other partners come together as an Integrated Care System 	(ICS).

9.5	Nottingham and Nottinghamshire Integrated Care System (ICS) is a partnership and 	collaboration that brings together NHS services, local authorities and other local 	partners across Nottingham and Nottinghamshire to collectively plan and deliver 	joined up health and care services to improve the lives of our population. Within the 	ICS, there are two statutory organisations – the Integrated Care Partnership (ICP), 	and the Integrated Care Board (ICB).

· The ICP is a statutory committee jointly formed between the NHS Integrated Care Board and all upper-tier local authorities that fall within the ICS area. The ICP brings together a broad alliance of partners concerned with improving the care, health, and wellbeing of the population, with membership determined locally. The ICP is responsible for producing an integrated care strategy on how to meet the health and wellbeing needs of the population in the ICS area.

· The ICB is a statutory NHS organisation responsible for developing a plan for meeting the health needs of the population, managing the NHS budget, and arranging for the provision of health services in the ICS area. The ICB replaces the Clinical Commissioning Groups (CCGs).
9.6	The ICB commissions most services on behalf of patients, including emergency 	care, community care, planned hospital care, and mental health and learning 	disability services in their local areas, ambulance service and community services 	providers. 
[image: Map 4: Health Facilities in Ashfield District Council, 2023 
 Source: Ashfield District Council 
]
 	
	Map 4: Health Facilities in Ashfield District Council, 2023 
	Source: Ashfield District Council 

9.7	In the context of the Local Plan and planning applications the Council liaises with 	the ICB. Discussions with the ICB have identified that they will be seeking 	contributions from new housing development to meet the additional requirements 	generated by the increased population. For planning applications contributions are 	based on a formula to arrive at a contribution towards expanding existing services 	or providing new facilities/services.  

[bookmark: _Hlk143010737]9.8	The Nottingham University Hospitals NHS Trust provides general hospital services 	to the population of Nottingham and a range of specialist care to a population of 	approximately 2.5 million through both the Queen’s Medical Centre and City 	Hospitals in Nottingham.  The Sherwood Forest Hospitals NHS Trust serves the 	population in and around Mansfield, Ashfield, Newark, Sherwood and parts of 	Derbyshire and Lincolnshire. The Trust operates two hospitals within Ashfield which 	are the Kings Mill Hospital and Ashfield Community Hospital.  They are also 	responsible for Newark Hospital and Mansfield Community Hospital. 
 
9.9	The Nottingham University Hospitals NHS Trust provides general hospital services 	to the population of Nottingham and a range of specialist care to a population of 	approximately 2.5 million through both the Queen’s Medical Centre and City 	Hospitals in Nottingham.  The Sherwood Forest Hospitals NHS Trust provides 	hospital services the people in and around Mansfield, Ashfield, Newark, Sherwood 	and parts of Derbyshire and Lincolnshire. The Trust operates two hospitals within 	the Ashfield which are the Kings Mill Hospital and Ashfield Community Hospital.  	They are also responsible for Newark Hospital and Mansfield Community Hospital. 

9.10	The Nottinghamshire Health and Wellbeing Board promotes close co-operation 	between the health service, local government, and providers of services.  Their 	strategy sets out the ambitions and priorities to improve the health and wellbeing of 	people in Nottinghamshire and a series of action plans identified how this will be 	achieved.  A number of these aspects link into the policies and proposals within the 	Local Plan.  However, it does not, as such, identify specific infrastructure 	requirements in terms of land or premises. 

9.11	The level of financial contribution that is normally sought by the ICB is based upon 	the number of dwellings and a typical density of development, which gives 2.5 	people per household. This is for all developments over 25 dwellings.  The 	indicative size of the premises requirements is compliant with Health Building 	Note (HBN) 11-01 and is calculated based on current typical sizes of new surgery 	projects factoring in a range of list sizes recognising economies of scale in larger 	practices. The cost per sq. m has been benchmarked and validated by NHS 	England

5.1. 

[bookmark: _Toc149836280][bookmark: _Hlk83310151]10.	Utilities - Gas and Electricity 
[bookmark: _Hlk75501443]
	Electricity

10.1	Electricity is transmitted through:

· National Grid operating a National Transmission Network;
· Local distribution companies then supply electricity at progressively lower voltages to homes and businesses.
10.2	National Grid operates, owns, and maintains the national electricity transmission 	network in England providing electricity supplies from generating stations to local 	distribution companies. This transmission system which operates at 400,000 and 	275,000 volts (400kV and 275kV) is known as the “national grid” and covers some 	4,500 route miles of overhead line, 420 route miles of underground cable and more 	than 335 substations.  The company has a statutory duty to develop and maintain 	an efficient, coordinated, and economical transmission system of electricity and to 	facilitate competition in the supply and generation of electricity.  
 
10.3	Separate regional companies own and operate the electricity distribution networks 	that comprise overhead lines and cables at 132,000 volts and below. It is the role of 	these local distribution companies to distribute electricity to homes and businesses.   	National Grid Electricity Distribution (East Midlands) Plc (formerly Western Power 	Distribution (East Midlands) plc) operate the distribution network in Ashfield. 

10.4	National Grid distributes power to 8 million homes and business covering the East 	and West Midlands, South Wales, and South West England. They are currently 	developing their business plan for 2023 – 2028 “RIIO-ED2”[footnoteRef:11].   Councils, including 	Ashfield, have been working with National Grid in terms of proposals from the 	developing local plan both in terms of development and the changes introduced to 	mitigate climate change.   A series of workshops have been undertaken to facilitate 	National Grid’s approach to understanding future requirements.    [11:  Revenue = Incentives + innovation + Outputs (Electricity Distribution2)] 


10.5	National Grid has a capital programme for reinforcement which is not attributable to 	individual developments.  However, they may recover costs of reinforcement works 	required to meet the needs of specific developments.  Developers may be required 	to pay for two main elements: the full costs of local infrastructure for the sole 	purpose of serving a development site and a proportion of any higher voltage 	reinforcement required to make the local connection (based on the proportion to be 	used by the development). Where adequate capacity exists ‘upstream’ 	reinforcement works may not be necessary. Smaller developments will probably be 	accommodated without additional cost.


	Gas Transmission

10.6	National Transmission System - The high-pressure transmission pipelines transport 	gas from import terminals to major centres of population and some large industrial 	users, such as power stations. These pipelines are known as the National 	Transmission System (NTS).  National Grid owns and operates the high-pressure 	gas transmission system in England, Scotland, and Wales.   New gas transmission 	infrastructure developments (for example pipelines and associated installations) are 	periodically required to meet increases in regional demand and changes in patterns 	of supply. Developments to the network occur because of specific connection 	requests, for example power stations, and requests for additional capacity on the 	network from gas shippers.  Generally, network developments to provide supplies to 	the local gas distribution network are as a result of overall regional demand growth 	rather than site specific developments.   National Grid, Gas Ten Year Statement, 	2019 does not identify any planned capital investment schemes for the strategic 	high pressure gas infrastructure within the East Midlands.

10.7	Local Transmission System - The gas distribution network (to homes and 	businesses) is not part of the National Transmission System.   The gas distributor 	for Ashfield is Cadent Gas[footnoteRef:12]. Cadent Gas’s Long-Term Development Plan 2020[footnoteRef:13] 	and The East of England mains replacement heat map highlights that for north 	Nottinghamshire there are limited works.  This implies that no strategic capacity 	issues are expected within Ashfield. [12:  Formerly National Grid Gas Distribution Ltd]  [13:  https://cadentgas.com/about-us/our-company/long-term-development-plan] 


10.8	A range of companies can supply gas to homes and businesses.  These companies 	must be licensed by Ofgem (Office of Gas and Electricity Markets) 


[bookmark: _Toc149836281][bookmark: _Hlk83309863]
11.	Water Supply, Treatment and Quality

	Water Supply

11.1	The Environment Agency’s Water Resources Strategy Regional Action Plan for the 	Midlands Region 2009[footnoteRef:14] recognises that there will be increasing pressure on water 	resources over the next 30 years.  This reflects an increase in population, changes 	in lifestyle, climate change, the development of new technologies, and changes in 	the use of land. These pose significant challenges to the way water resources are 	managed, and as a result, the way water is valued will become more important. [14:  Environment Agency, Water for People and the Environment, Water Resources Strategy Regional Action   Plan for Midlands Region, 2009.] 


11.2	Ashfield falls entirely within the remit of one Water Company, Severn Trent Water 	Ltd which has responsibility for providing clean water and sewerage services.    	Severn Trent Water has advised that the water supply to the Ashfield area comes 	from 3 main sources: -

1) The Derwent Valley (North Derbyshire) - surface water source
2) Ogston Reservoir – surface water source
3) Borehole sites in North Nottinghamshire – ground water source
11.3	The water supply into different areas of Ashfield comes from a variety of sources:

· Hucknall and its surrounds – 100% Surface Water, Derwent Valley
· Kirkby-in-Ashfield and its surrounds – 70% Groundwater sources, 30% Surface Water, Ogston Reservoir
· Sutton-in-Ashfield and its surrounds – 50% Groundwater Sources, 50% Surface Water, Ogston Reservoir
· The villages of Selston, Jacksdale and Underwood - 100% Surface Water, Derwent Valley

11.4	The Severn Trent Water Resources Management Plan (WRMP), 2019[footnoteRef:15] sets out 	how they intend to provide supplies of water to our customers over the next 25 	years and beyond. It consists of several elements, including: [15: 
 https://www.severntrent.com/content/dam/stw-plc/our-plans/severn-trent-water-resource-management-plan.pdf
] 


· A 25-year demand forecast. This describes how much water customers will need in the future, considering factors such as climate change and population.
· A 25-year supply forecast. This sets out how much water is available for use now and how this may change in the future. Severn Trent consider the impact of climate change and potential reductions in the volume of water that they are allowed to take from rivers and groundwater.
11.5	For the purposes of water resources planning, Severn Trent divide the supply area 	up into 15 water resources zones.  Ashfield is in the Nottinghamshire Zone.
11.6	The Environment Agency is responsible for managing water resources in England. 	They make sure there is:

· enough water for people - public water supply, industry, and agriculture
· a healthy environment.

11.7	The Environment Agency controls how much water is taken with a permitting 	system. The Environment Agency regulate existing licences and grant new ones. 	To do this they use:

· the catchment abstraction management strategy (CAMS) process
· abstraction licensing strategies.

11.8	Information on the abstraction licensing strategies for Ashfield are set out in the 	following:

· Idle & Torne Abstraction Licencing Strategy. This covers parts of Sutton in Ashfield, particularly to the north of the town. It indicated that water is not available for extraction.

· The Lower Trent and Erewash Abstraction Licencing Strategy.  This covers the area to the west of Kirkby–in-Ashfield and Hucknall (River Erewash & River Leen).   In general terms, the indications are that water is not available in Hucknall Ravenshead South.

· The Don and Rother Abstraction Licencing Strategy.  A small area forming part of the catchment to the River Doe Lee to the northeast of the District falls within this area where generally water is available. 
 
· The Derbyshire Derwent Abstraction Licencing Strategy. This covers Huthwaite (Nunn Brook).  

11.9	Severn Trent have commented that their Water Resources Management Plan does   	not envisage any water supply issues in accommodating the planned development 	growth in Ashfield.  However, localised improvements may be required to the 	distribution system in some areas.

	Wastewater Treatment and Sewerage

11.10	Severn Trent Water is responsible for treating wastewater so that the cleaned sewage 	can be returned into rivers or streams to continue its journey through the water cycle.  	Wastewater enters the public sewer system and is transported to one of the water 	treatment plants in the region.
11.11	The Council has worked with Severn Trent on the assessment of sites promoted for development.  For most of the development allocations proposed providing surface water is managed sustainably using SuDS the additional foul only flows will have 	a negligible impact on existing sewer performance.  However, where there are pre-existing capacity constraints reinforcement will be required to service some of the sites.  These works will be identified fully on application by the developer.  	Other development areas will be assessed on application and once flow rates and connection points have been confirmed.
11.12	The key aspect from Severn Trent Water Ltd relates to the need for sufficient time to 	upgrade water supply facilities where necessary.   However, capacity improvement 	construction works would not normally commence until there is more certainty that a 	development will take place, which is usually when outline planning permission is 	granted.  The time frame for design and eventual construction of capacity 	improvement work will be dependent upon the prospect of planning permission being 	granted, development size/phasing and the extent of the anticipated capacity 	improvements.  If capacity improvements are required, it is indicated that this can 	usually be completed by Severn Trent Water in 18-24 months.
	
	Water Quality

11.13	The Environment Agency is the Competent Authority under the Water Framework 	Directive (WFD), which means that the EA co-ordinate activity to improve and 	maintain water quality, quantity, and morphology (channel shape) through river basin 	management.  Ashfield District along with all other public bodies must have regard to 	River Basin Management Plans (RBMP) and any supplementary plans in exercising 	their functions.  

11.14	The head waters of the Rivers Leen, Maun, Meden, and Erewash rise or run through 	Ashfield District and each of these watercourses are not yet at good ecological status 	or potential.   Under the Water Framework Directive, the watercourses must achieve 	Good Ecological and Chemical Status by 2027.

11.15	The implication for planning is that development should not cause a deterioration to 	water bodies or to their tributaries and where possible should aim to enhance the 	water bodies ecological status.  This reinforces the importance of using SuDS, which 	reduces the risk of contamination reaching adjacent watercourses. 

11.16	The Council will continue to work with Severn Trent Water Ltd, The Environment 	Agency and neighbouring authorities to maximise opportunities to improve water 	quality.




[bookmark: _Toc149836282][bookmark: _Hlk83309902]12.	Flooding

[bookmark: _Hlk75524522]12.1	Flooding arises where the capacity of natural or man-made drainage systems is 	exceeded by heavy rainfall or high sea levels. There are various forms of flooding, 	which potentially could occur in Ashfield including:

· Fluvial (from watercourses)
· Pluvial (from surface water)
· Sewer Flooding
· Groundwater

12.2	Flooding may arise from a combination of these sources depending on 	circumstances.  The impacts of flooding vary according to factors such as scale and 	duration of the flood, the velocity and volume of flood water, the speed at which the 	flood occurs and the type of flood water. The nature of land use and the population 	level in the area that is flooded also influence the scale of the impact of flood 	events.

12.3	The Environment Agency sets out an overview of flood risk through catchment flood 	management plans (CFMPs).  These are set out under Humber River Basin 	District[footnoteRef:16]. The River Trent Catchment Flood Management Plan gives an overview of 	the flood risk in the River Trent catchment and sets out our preferred plan for 	sustainable flood risk management over the next 50 to 100 years.   Ashfield falls 	into to two sub-areas within the CFMP, ‘Nottingham’ and ‘Sherwood’. The 	Environment Agency has identified that: [16:  https://www.gov.uk/government/collections/catchment-flood-management-plans#humber-river-basin-district] 


· One of the policies in the CFMP that specifically can be considered in parts of Ashfield includes, identify opportunities to maximise the use and benefits of sustainable drainage systems (SuDS), particularly in areas where the sandstone geology will support extensive use, and where a strategy for retro-fitting SuDS may be developed;
· Surface water management is important in Ashfield, due to the receiving catchments being recognised as rapid response due to historical urbanisation, for example the River Leen;
· To put the CFMP into action, the Environment Agency Flood Risk Management produce a Medium-Term Plan on which they manage future flood risk management works. This does not identify any future flood defence infrastructure in Ashfield. 
12.4	Ashfield is located upstream of the Trent valley with a number of the River Trent’s 	tributaries rising in Ashfield. Consequently, the flood zones from water courses are 	not as extensive and less of a constraint to development as in other local authority 	districts.  This is reflected in the Ashfield level 1 Strategic Flood Risk Assessment 	(SFRA), 2023 conclusion that the risk of flooding from watercourse in Ashfield 	is 	relatively low, nevertheless flood risk is an issue.  A number of properties in the 	District have flooded in the past with significant consequences for the wellbeing of 	the occupiers of those properties. Properties in parts of Hucknall are at risk of 	flooding from the Baker Lane Brook and a number of properties at Jacksdale 	are at risk from flooding from the River Erewash and the Bagthorpe Brook.  Only 	minor parts of Sutton in Ashfield, Kirkby in Ashfield and Annesley Woodhouse 	are identified as being medium to high probability of flooding from watercourses.   	However, flood risk extends well beyond the District.  Additional water from 	development into the River Leen and its tributary streams has significant 	implications for flooding downstream in the City of Nottingham.  Similarly, additional 	water into the River Erewash has the potential to flood Pinxton and 	other areas 	outside the District of Ashfield.  This is reflected in the necessity in Hucknall to 	keep runoff to Greenfield rates or lower if possible.

12.5	The Environment Agency’s reservoir flood maps[footnoteRef:17] indicates those areas which 	could 	be at risk of inundation should a reservoir fail.  The Environment Agency’s 	reservoir information relates only to large, raised reservoirs of a capacity of 	25,000 cubic 	metres of water or more and is given for guidance only.  Two 	reservoirs are identified in Ashfield: [17:  https://check-long-term-flood-risk.service.gov.uk/map
] 


· Sutton Lawn Dam, Sutton-in-Ashfield
· Kings Mill Reservoir, Sutton-in-Ashfield
12.6	In addition, there is a potential risk to Hucknall from the Newstead Abbey Upper 	Lake and Barracks Farm Reservoir which falls within the Borough of Gedling.

12.7	Nottinghamshire County Council, as the Lead Local Flood Authority is a consultee 	for surface water flooding, as the government identified that they have the 	appropriate technical knowledge and expertise to assess surface water drainage 	proposals including sustainable drainage.

12.8	Site assessment has taken account of Flood Zones identified in the Environment 	Agency’s Flood Maps for Planning. Sites have not been taken forward where a risk 	of flooding has been identified (Flood Zones 2 and 3).  It also considered surface 	water flooding identified by the Environment Agencies Flood Maps.


[bookmark: _Toc149836283][bookmark: _Hlk83309922][bookmark: _Hlk75501556]13.	Telecommunications

13.1	Telecommunications covers a wide area including telephones with land lines, fibre 	optic broadband, Mobile G2, Mobile G3, Mobile G4, G5, Digital television and digital 	radio.

13.2	The provision of high-speed broadband services is important to support the growth 	of knowledge-based economies and has an increasing role in enabling sustainable 	home working patterns and supporting residents to be part of digital community with 	easy access to online information and services.  It also helps towards alleviating 	digital poverty.
	
13.3	IT and telecommunications such as broadband can be provided by different 	companies.  The infrastructure in Ashfield is provided by Open Reach (BT) and 	Virgin Media.

13.4	Open Reach (part of the BT Group) operates the local loop in most of the UK. The 	local loop network (including ducts, poles, cables, and exchange buildings) is used 	to deliver both the Public Switched Telephone Service (PSTN) and broadband 	services (and other data services). 

13.5	Virgin Media is the largest operator of HFC networks.  HFC networks are used to 	deliver television and broadband services.  Essentially, Virgin Media owns and 	operates its own fibre optic cable network.  This network consists of fibre optic 	cables to the cabinet, with the final link to the home provided by coaxial cable.

13.6	The strategic BT network comprises a series of telephone exchanges, with a 	network of cables providing services to residential and commercial properties. 	There are three telephone exchanges within the District, Sutton-in-Ashfield, Kirkby-	in-Ashfield and Hucknall. The exchanges are SDSL enabled (symmetric digital 	subscriber line), therefore, as a whole, broadband speeds within the District are 	likely to be responsive.  Table 7 sets out the position on the availability of Fibre to 	the Cabinet Broadband in Ashfield.

13.7	It is understood from BT Openreach that there are unlikely to be any limitations to 	broad band and telephone services for new developments and that the company is 	currently obliged to service new developments.  Openreach will provide the 	infrastructure to any new residential or commercial development on an as and when 	needed basis, but only when full planning permission has been granted.


 
	Exchange
	Form
	Available


	Kirkby in Ashfield
	Fibre to the Cabinet
	Current

	Sutton in Ashfield
	Fibre to the Cabinet
	Current

	Hucknall

	Fibre to the Cabinet
	Current

	Leabrooks
	Fibre to the Cabinet
	Current

	Pinxton
	Fibre to the Cabinet
	Current

	Langley Mill
	Fibre to the Cabinet
	Current



          Table 7: Availability of Superfast Broadband in Ashfield
            Source: BT Open reach website October 2016




[bookmark: _Toc149836284][bookmark: _Hlk83309983][bookmark: _Hlk76542513]14.	 Green and Blue Infrastructure

14.1	Green and blue Infrastructure planning involves the creation of strategically planned 	networks that link existing and proposed green spaces together and with the 	communities around them[footnoteRef:18]. Through the maintenance, enhancement and 	extension of these networks multi-functional benefits can be realised for local 	communities, businesses, visitors, and the environment.   It provides opportunity to 	plan for a healthier environment and communities alongside other infrastructure. It 	also seeks to ensure the delivery, protection, enhancement, and creation of 	recreational and environmental resources, e.g., green corridors, landscape features 	and habitat networks. [18:  The NPPF 2023 Annex 2 defines Green Infrastructure as “A network of multi-functional green and blue spaces and other natural features, urban and rural, which is capable of delivering a wide range of environmental, economic, health and wellbeing benefits for nature, climate, local and wider communities and prosperity”.] 


14.2	Any future development within Ashfield should aim for net social, environmental and 	economic gains, with no net loss to biodiversity.  Strategic Green Infrastructure is 	identified in the evidence base to the Local Plan and the Greater Nottingham 	Aligned Core Strategies.  The Ashfield District Council Green and Blue 	Infrastructure & Biodiversity Strategy 2022-2032 identifies:

· Strategic corridors which connect key Green Infrastructure resources and/or run between settlements and across district boundaries.
· Local corridors connect small green space and/or link neighbourhoods to the strategic network.
14.3	Additional work has been undertaken through The Nottinghamshire Biodiversity 	Opportunity Mapping Projects for Ashfield 2016: 	https://www.ashfield.gov.uk/media/8d850ab32628420/biodiversity-opportunity-	mapping.pdf.  This provides a better understanding of the distribution of biodiversity 	and identifies the habitat networks and opportunities for enhancement.  

14.4	Spaces and places in Ashfield are categorised in the Ashfield District Public Open 	Space Strategy 2016: https://www.ashfield.gov.uk/media/8d850ab97b714fe/public-	open-space-strategy.pdf.  These include:

· Parks and green spaces - There are nearly a hundred parks and green spaces within Ashfield, providing a range of facilities for residents to enjoy. To assist in setting the strategic direction across the range of spaces, Ashfield’s parks and green spaces are grouped in 2 categories:

· Neighbourhood parks and green spaces - these smaller parks provide a focal point for the immediate community and may include one or a combination of some of the following; a play area, sports facilities, grassed areas. Examples include: Nabbs Lane Park, Morven Park, Green Well Park, and Huthwaite Welfare Park 
· Destination parks - sites that provide a wider range of facilities and visitor attractions including events, examples include Titchfield Park, Hucknall, Sutton Lawn, Brierley Forest Park, and Kingsway Park. 

14.5	As well as Ashfield District Council several areas are in the County Council’s 	ownership/control such as Dobb Park, Hucknall and Rookery Park, Sutton which 	tend to be larger often restored sites, managed as country parks.  There are two 	Parish Councils within the district; Annesley & Felley and Selston, which own most 	green spaces within their areas. 

· Play and young people’s areas - There are currently 49 play areas and 14 young people’s areas across the district. Thirteen of the play areas are within sites owned by Selston Parish Council, one within a site owned by Annesley Parish Council.  

· Sports facilities on green spaces - There are a number of sports facilities within green spaces, with 36 sites across the district (not including school grounds). Most of these sites provide adult and/or junior football pitches and changing rooms. There are also eight cricket pitches, 13 bowling greens and 13 tennis courts, some of which are marked out for netball.

· Allotments - Ashfield District Council and the parish councils provide 23 allotment sites with approximately 904 plots, 87% are used as allotments. There are 12 private allotments sites, providing approximately 544 plots, 83% are used as allotments.

· Cemeteries - There are 6 cemeteries and 7 closed churchyards in Ashfield. The district council maintains the sites and all buildings and infrastructure (except churches). 

· Green links - Green links are referred to in this strategy but are covered fully in the Green Infrastructure and Biodiversity Technical Paper. The technical paper identifies strategic green.

14.6	There are a number of protected sites in the District these include:

· Sites of Special Scientific Interest (SSSI), these are of national importance and provide legal protection for the rarest habitats and species. There are nine designated SSSI sites in Ashfield.
· Ancient Woodland Sites[footnoteRef:19] which are of national importance. [19:  Including Ancient Semi-Natural Woodlands (ASNW) and Plantations on Ancient Woodlands Sites (Paws). ] 

· Local Nature Reserves.
· Local Wildlife Sites formerly known as Sites of importance for Nature Conservation (SINC sites) which are locally important sites.
 
14.7	These protected sites are identified in the Ashfield draft Local Plan and on the 	Policies Map. Although not protected in itself, Ashfield is within the Greenwood 	Community Forest, which covers 161 square miles of Nottinghamshire, from 	Mansfield in the north to Nottingham in the south. The Greenwood is one of twelve 	Community Forests established in the early 1990s to demonstrate the contribution 	of environmental improvement to economic and social regeneration.

        [image: Map 4: Green infrastructure in Ashfield
Source: Ashfield District Council

Identifies strategic green corridors in Ashfield and sets out missing links.]

Map 5: Green infrastructure in Ashfield
Source: Ashfield District Council

14.8	There are a number of strategic and local footpath routes which provide good 	cycling and walking opportunities for the local population.  The provision of a 	comprehensive footpath network is limited by gaps in the network and by barriers to 	movement, such as major ‘A’ roads, other fast roads, and river corridors.  	Overcoming these barriers and bridging gaps in the network is a priority.  The 	Nottinghamshire Rights of Way Improvement Plan[footnoteRef:20], prepared by Nottinghamshire 	County Council, identifies where significant improvements are required in order to 	make footpaths attractive to users. The Ashfield Green & Blue Infrastructure and 	Biodiversity Strategy 2022 - 2032 also provides additional information on 	“Accessibility and Sustainable Transport “. [20:  https://www.nottinghamshire.gov.uk/planning-and-environment/walking-cycling-and-rights-of-way/rights-of-way/rights-of-way-plan
] 


14.9	Ashfield District is split into three Regional Landscape Character Areas, defined 	below, which are subdivided into Landscape Character Type.  These types are 	described in more detail in the Landscape Character Assessment for Greater 	Nottingham and Ashfield (2009)[footnoteRef:21].  It sets out the character, landscape analysis and 	actions, which will be taken into account when considering planning applications. [21:  https://www.ashfield.gov.uk/media/8d850ab486860f4/greater-nottingham-landscape-charater-assessment-ashfield-part-only.pdf
] 


	Landscape Character Area
	Policy Zones

	Magnesian Limestone Ridge
	· MLO 16 Nuthall Wooded Farmland;
· MLO17 Linby Wooded Farmland;
· MLO18 River Leen Corridor;
· MLO19 Kirkby Quarry, Portland Park, and Rise Hill;
· MLO20 Kirkby Plateau;
· MLO21 Brierley Forest Park;
· MLO22 Sutton Plateau;
· MLO23 Skegby Upland Plateau.


	Nottinghamshire Coalfields
	· NC01 Erewash River Corridor
· NC03 Selston & Eastwood Urban Fringe Farmland;
· NC04 Moorgreen Rolling Woodland;
· NC05 Kirkby Coalfield Farmlands/Kirkby Vales;
· NC06 Fulwood Restored Works;
· NC07 Stanley & Silverhill;
· NC08 River Meden Valley.


	Sherwood
	· SH05 Newstead Wooded Estatelands (SPZ 05);
· SH11 Lindhurst Wooded Farmlands (SPZ 11);
· SH16 Annesley Wooded Estatelands (SPZ 16);
· SH45 Kirkby Forest Wooded Farmlands (SPZ 45);
· SH47 Coxmoor Wooded Farmlands (SPZ47)
· SH52 Watnall Coppice Wooded Estatelands (SPZ 52) 



          
         	Table 8: Landscape Character Area
          	Source:  Greater Nottingham Landscape Character Assessment 2009 

14.10	An increase in the number of dwellings with limited spaces in the urban area means 	that some urban extensions will be required, and additional pressure will be 	imposed on green infrastructure.  Green infrastructure will need to be an integral 	part of this planned development to help to achieve sustainable growth in these 	areas.   Enhancements and costs associated with green infrastructure will need to 	be developed on a case-by-case basis as developer proposals emerge and many 	schemes are likely to be provided on site as part of the overall offer of the 	development. 

	Ashfield Standards (Source: Public Open Space Strategy 2016 – 2026)

14.11	The Ashfield Public Open Space Strategy 2016-2026 examines standards for open 	spaces based on the quantity of sites which is closely linked to accessibility; and at 	the quality using the recognised national standard for quality green 	space, the 	Green Flag Award. A standard catchment area is not provided for sports facilities.  	User surveys found that participants generally travelled to facilities using vehicular 	transport and catchment areas were therefore less important. The objective is to 	concentrate sports facilities on a smaller number of sites in order to 	provide better 	quality facilities. This approach is advocated by Sport England which favours multi 	use site funding applications.

14.12	The Catchments Areas are reflected in the site assessment methodology.

	GREEN SPACE 

	Catchment areas 

	No person should live more than:
· 480 metres (6-minute walk) from their nearest neighbourhood park/ green space 
· 1000m (12- 13-minute walk) from their nearest destination park/ green space 
· 480m from their nearest area of natural green space


	Quantity

	· Development sites: 10% of the developable area to be designated for open space on sites of 2 hectares and above (if the site is not within the catchment area of an existing appropriate park or green space) 
· New green space needs to be a minimum of 2000m2 and contain the following features: surfaced paths, trees, bulbs, litter bins, seating, cycle racks and entrance signage. If drainage features are incorporated into the green space these will be additional to the 2000m2


	Destination green space definition 

	Provides a destination standard play area and young people’s area, as well as the requirements stated above in ‘quantity’  

	Neighbourhood green space definition 

	Provides a neighbourhood standard play area and young people’s area and contains the following features: surfaced paths, trees, litter bins, seating, and entrance signage.

	PLAY AND YOUNG PEOPLE’S AREAS  

	Catchment areas 

	No child should live more than:
· 480m from their nearest neighbourhood play area. 
· 1000m from their nearest destination play area. 

	No young person should live more than:
· 700m from their nearest neighbourhood young people’s area 
· 1000m from their nearest destination young people’s area  


	Quantity

	Neighbourhood play area                                            Neighbourhood Young People’s area 

	· 6-11 different pieces of equipment
· 2 seats and a litter bin
· Under 5’s area with fencing and 2no. self-closing gates, to be a minimum of 320m2. 
· Equipment for over 5’s provided in safer surfacing adjacent to the fenced area, including at least 4 dynamic/ challenging pieces of equipment for over 12 years. 

	· Grass kick about area with five a side goalpost, minimum area 42 x 33m 
· plus, one of the following with a minimum dimension equivalent to 40 x 20 m:
· Concrete ramp skate/BMX/scooter park- with a minimum of 3 ramps 
· Multi-use games area 
· Bike dirt track 
· Outdoor gym equipment 

	Destination play area                                                   Destination Young People’s area  

	· At least 12 different pieces of equipment
· 3 Seats, picnic benches and 2 litter bins
· Under 5’s area with fencing and 2no. self-closing gates, to be a minimum of 320m2. 
· Equipment for over 5’s provided in safer surfacing adjacent to the fenced area, including at least 6 dynamic/ challenging pieces of equipment for over 12 years 
	· Grass kick about area with nine a side goalpost, minimum area 79m x 51.2m 
· plus, two of the following with a minimum overall dimension equivalent to 40 x 40 m:
· Concrete ramp skate/BMX/scooter park- with a minimum of 6 ramps 
· Multi-use games area 
· Bike dirt track 
· Outdoor gym equipment 



14.13	An assessment of the catchment areas for green space was undertaken to 	establish where there are gaps in provision. No oversupply of green space was 	identified in the District. A number of areas were identified where there was a 	deficiency in green space provision.






	
	Green Space under provision 
	Opportunities to address gap in provision 

	HUCKNALL
	Watnall Road, south
west edge of Hucknall
	Within catchment area of new green space to be provided at Rolls Royce
development site

	
	West Hucknall- Hazelwood Drive area –park/ recreation ground 

	Edge of settlement, houses in area have fairly large gardens and are in the vicinity of Common Farm (natural green space) 

	KIRKBY
	No under provision identified  
	

	RURAL
	East Selston 
	Edge of settlement

	SUTTON
	Fackley Village –park/ recreation ground
	Close to Silverhill Country Park 

	
	Beck Lane/ Penniment Lane area- northeast of Sutton (approx. 30 houses) 
	New park/ recreation ground to be provided as part of housing site SKA3h to the southwest 

	
	Fulwood- Cuttings Avenue, Rookery Lane, and Alfreton Road 
	Would be within the catchment area for Ashfield Park if the site was upgraded to a destination site. Potential for green space provision to the north through housing sites SKA3g, SKA3ac and SKA3l   




14.14	Allotment standards - The National Allotment Society suggests a national standard 	of 20 standard plots per 1,000 households (1 plot per 50 households, equivalent to 	20 plots per 2,200 people (based on 2.2 people per house) or 1 plot per 110 	people). In 2016 provision in Hucknall, Kirkby and the Rural area was within the 	standard, however in Sutton the standard was not being met where the households 	per plot ratio was 1:62. The population of the district is due to increase by 	approximately 13,000 people (approximately 5,909 households) by 2032 with a 	significant proportion in Sutton. Based on the current usage of allotment plots, the 	District will have a total undersupply of 50 plots by 2032, and a district wide 	household to plot ratio of 1 plot per 52 households.  The District undersupply and 	standard can be met if the 128 plots in public ownership are brought back into use, 	reducing the household to plot ratio to 1 plot per 47 households. Whilst the overall 	district wide undersupply could be met there will remain a deficit of 136 plots within 	the Sutton area.  This undersupply could be addressed through housing 	developments in Sutton where additional plots could be provided, where 	appropriate.  

14.15	The Strategy includes an Action Plan in relation to a series of priorities over varying 	timescale up to 2025.

14.16	The Ashfield Playing Pitch Strategy relates to a period from 2017- 2020[footnoteRef:22].  The 	Strategy is anticipated to be reviewed in the near future.
 [22:  https://www.ashfield.gov.uk/media/8d850ab1f08d9d2/ashfield-playing-pitch-strategy-2017-2020.pdf
] 

[bookmark: _Toc149836285][bookmark: _Hlk83310031][bookmark: _Hlk76542130]15.	 Leisure and Cultural Services

	Library Services

15.1	Public library services are funded and either run or commissioned by local 	government. Library authorities (unitary, county, or metropolitan borough councils) 	have a statutory duty under the Public Libraries and Museums Act 1964 ‘to provide 	a comprehensive and efficient library service for all persons’ for all those who live, 	work or study in the area.

15.2	The library service is managed by Inspire; a cultural organisation launched by 	Nottinghamshire County Council https://www.inspireculture.org.uk/.  It is a 	Community Benefit Society which is part of an innovative strategy led by the 	County Council to manage some of its libraries, archives, and cultural services. All 	libraries (excluding mobile) within the District provide books for loan by children and 	adults, computers including free internet and e-mail, CD ROMS, and a range of 	other information services.  

15.3	Nottinghamshire County Council Planning Obligations Strategy, January 2021[footnoteRef:23]	includes the anticipated developer contributions toward libraries with developments 	of over 50 dwellings potentially triggering a requirement for contributions. [23:  https://www.nottinghamshire.gov.uk/media/2902097/nccplanningobligationsstrategy.pdf
] 


	Culture, Leisure, and Community

15.4	‘Culture’ has a vital role to play in the regeneration and re-building of local 	communities, given the wide range of activities and opportunities embraced by the 	term culture. The Council sees cultural activities as a catalyst for the transformation 	process within the District, given the important role they play in contributing to the 	overall quality of life, and the health (physical, mental, social, and emotional) of 	local communities. 

15.5	Ashfield District Council runs a wide range of leisure and community 	services/programmes/activities across the District. In addition, there are also some 	commercially provided facilities such as health and fitness centres, bingo, snooker, 	and sports provision.

15.6	The Council’s focus is to ensure equality of access to all cultural opportunities in the 	District, working with a wide range of partners, to deliver these benefits within the 	local communities.  

· Community Empowerment: provides support for local people to become more involved in community life, enabling them to take part in consultations and local decision making and take action, for example through participation in community/voluntary groups and through volunteering opportunities. The provision of facilities, events, and activities supports and empowers groups and individuals to deliver quality of life improvements through their own actions, contributing to civic pride.

· Tourism and Heritage: to enhance the attractiveness of the District as a destination for visitors and tourism with credible visitor attractions; to research, preserve and interpret the cultural and industrial heritage.

· Arts: to increase opportunities for local people to participate in a wide variety of arts experiences. Arts play a vital role in regenerating communities by combating exclusion and raising aspirations.
	Leisure Facilities

15.7	Ashfield District Council provides a comprehensive range of leisure facilities. 	https://www.ashfield.gov.uk/community-leisure/leisure-swimming-sports/
	 There are leisure centres at Festival Hall Leisure Centre (Kirkby), Hucknall 	Leisure Centre, Lammas Leisure Centre (Sutton) and Selston Leisure Centre.  A 	new leisure centre has been constructed, which has replaced the aging Festival 	Hall Leisure Centre 	and the swimming pool at Hucknall has been improved and 	extended.

	Facility

	Location
	Summary Provision

	Lammas Leisure Centre 
	
Sutton in Ashfield
	Fitness suite; Group exercise studios; Competition main pool and teaching pool; Spin studio; 2 Squash courts 4 Court sports hall; Crèche; 6 lane Indoor Bowls Hall; 32 x 18m Ice rink; Café.

	Festival Hall Leisure Centre 
	
Kirkby-in-Ashfield
	Group exercise studio; Spin Studio; 2 x Fitness suite; Fully equipped meeting room; Function bar; Sports hall; Squash court; Crèche 


	Selston Leisure Centre
	
Selston 
	Outdoor football pitch; Fitness suite; Group exercise studio; 4 Court sports hall.

	Hucknall Leisure Centre
	
Hucknall

	2 x Fitness suites; Swimming pool with moveable floor; Group exercise studio; Spin studio; 2 squash courts; 4 court sports halls; Crèche; Café; Meeting room.



	Community Centres

15.8	Community facilities including community centres, places of worship, and meeting 	places play an important role providing focus for cultural, leisure and community 	activities at a local level. Community halls are multipurpose buildings which provide 	space and facilities for a wide range of community activities including sports and 	recreation, arts and educational activities and libraries.  They are important in 	providing facilities in rural communities.

15.9	Ashfield District Council operate community centres and meeting rooms, which are 	available for hire, However, a significant number of community centres and meeting 	spaces are run within the urban areas by churches, miners’ welfares, churches, 	community groups or charities. Commercial interests may also provide meeting 	space, such as pubs and nightclubs.   The villages in Ashfield will have at least one 	village or community hall run either by the local community, Selston Parish Council 	or Annesley and Felley Parish Council.  These facilities can typically be booked for 	meetings or recreational activities.

15.10	It is difficult to draw conclusions as to the overall capacity of community facilities 	due to a lack of information on the total available space and the level of demand for 	such space. Therefore, no phasing or dependencies have been identified, in 	relation to cultural and leisure facilities.  

15.11	Support will be given to a range of facilities and amenities as the plan period 	progresses to support the delivery of arts and culture, and other recreational 	activity.
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16.1	The National Planning Policy for Waste (2014)[footnoteRef:24] document highlights the 	requirement 	for Local Authorities to identify sufficient opportunities to meet the 	identified needs of their area for the management of waste streams. The Local 	Authority should drive waste management up the waste hierarchy (below), 	recognising the need for a mix of types and scale of facilities, and that adequate 	provision must be made for waste disposal. There is a requirement for Ashfield to 	work collaboratively in groups with other waste planning authorities, and in two-	tier areas with district authorities, 	through the statutory duty to cooperate, to 	provide a suitable network of facilities to 	deliver sustainable waste management. [24:  https://www.gov.uk/government/publications/national-planning-policy-for-waste
] 


[image: Waste Hierarch set out by Government.  Identifies the stages in relation to disposing of waste.]


16.2	Waste is generated from many sources including local authority collected waste 	(waste from households, trade premises, litter and street sweepings collected by 	Waste Collection Authorities), Municipal Waste (waste similar in nature to local 	authority collected waste) industrial/commercial activities, and 	construction/demolition waste.   Nottinghamshire County Council’s as the Waste 	Disposal Authority is responsible for the disposal of the local authority collected 	waste.  Ashfield District Council along with other district/borough councils is 	responsible for the collection of waste from households and from some 	commercial/retail premises.  However, commercial, and other forms of waste will be 	largely collected by the private sector.  

16.3	The District Council has separate collections for some recyclable items and 	operates recycling sites at various points throughout the District, collecting glass, 	paper, cans, and shoes.  The County Council’s waste management contract 	includes existing waste transfer and Household Waste Recycling Centres (HWRC) 	with sites in Ashfield being located at:

· Sidings Road, Lowmoor Road Industrial Estates, Kirkby-in-Ashfield;
· Wigwam Lane, Baker Brook Industrial Estates, Hucknall.

16.4	How waste is managed is currently set out in the Nottingham and Nottinghamshire 	Replacement Waste Local Plan Part 1: Core Strategy[footnoteRef:25].  The Core Strategy was 	adopted in December 2013.  The main issues arising from the Core Strategy’s 	growth proposals relate to the sustainable management of waste in terms of: [25:  https://www.nottinghamshire.gov.uk/planning-and-environment/waste-development-plan/waste-core-strategy
] 


· reducing the generation of waste;
· increasing the re-use and recycling of materials;
· securing sustainable energy from waste where appropriate;
· minimising waste destined for landfill and ensuring that disposal is the last resort once all other options have been exhausted;
· ensuring sufficient capacity and sites for future waste management needs; and,
· balancing the impacts of waste management on the environment, wildlife, landscape, heritage, residential amenity, and quality of life. 
16.5	The Waste Core Strategy aims to promote a pattern of appropriately sized waste 	facilities in the areas where they are most needed – i.e., the main urban areas 	where most waste is produced. Main urban concentration will be focused on the 	Ashfield towns of Sutton-in-Ashfield, Kirkby-in-Ashfield and Hucknall. Functionally 	these main urban areas are closely linked, and the availability and concentration of 	suitable employment land and transport links make these the most appropriate 	locations for the development of major waste infrastructure. However, there may 	also be a need for other, small, or medium sized, facilities within these areas.  

[bookmark: _Toc149836287]17.	Conclusion 

17.1	The information contained within this IDP should be viewed as indicative. Some 	pieces of Infrastructure cannot be specifically costed at present.  The IDP is living 	document and will be regularly updated to reflect changing circumstances. 

17.2	Infrastructure requirements will be funded by a variety of different mechanisms 	which will vary over the plan period. 
17.3	To support the delivery of growth proposed within the Local Plan, the Council will 	continue to work collaboratively with infrastructure partners and developers to 	ensure the timely delivery of infrastructure alongside new development. 
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[bookmark: _Toc149836288]Appendix - Ashfield District Council – Infrastructure Delivery Plan Schedule (November 2023)


The Infrastructure Schedule summarises the infrastructure needs and prioritises each identified infrastructure project as High, Medium and Low This will distinguish those projects critical to enabling development and mitigating infrastructure compared to those that are important to deliver good place making Principles.
 It identifies as far as possible the timescales, costs, and lead agency responsible for delivery of infrastructure and potential funding sources.  
Information in the schedule is focused on specific projects identified by infrastructure providers and where possible delivery information is displayed in 5-year tranches.  It also reflects the Local Plan Publication document in identifying infrastructure in relation to the Area Based Policies of:
1. Sutton-in-Ashfield and Kirkby-in-Ashfield, 
2. Hucknall,
3. Selston, Jacksdale and Underwood.
4. District-wide contributions
Some items of infrastructure within the Schedule may overlap, as infrastructure projects can span multiple policy areas or physical areas.
This schedule will remain ‘live’ and be reviewed on a regular basis to keep the information up to date so as to help coordinate infrastructure provision by different organisations.
	Nature
	Infrastructure
	Location
	Description
	Priority
	Estimated cost
	Funding secured
	Funding source
	Lead 
	Partners
	Timescale for Delivery - Years
	Comments/
delivery notes

	
	
	
	
	
	
	
	
	
	
	0 - 5
	5 - 10
	10 - 15
	

	SUTTON IN ASHFIELD / KIRKBY IN-ASHFIELD

	Site Specific
	Transport
	A38 Proposed Kings Mill Rd East/ Sutton Rd
	Add additional lanes to help turning movements
	High
	£5-7.5m
	
	DfT
D2N2
S278/S106/
Developer

	Developers/Notts County Council (NCC)
	Ashfield District Council (ADC)
D2N2
	
	
	
	Aecom A611 Feasibility Study and A38 improvements, 2016 & 2018.

	
	Transport
	A38 Proposed Kings Mill Rd East/ Station Rd
	Add additional lane heading west bound
	High
	£5m
	
	DfT
D2n2
S278/S106/
Developer
	Developers/Notts County Council
	Ashfield District Council
D2N2
	
	
	
	Aecom A611 Feasibility Study and A38 improvements, 2016 & 2018

	
	Transport
	A38 Proposed Sutton Rd/ Sheepbridge Lane

	Add left turn from Sutton Rd to Sheepbridge Lane
	High
	£0.5-1m
	
	S278/S106/
Developer
County capital funding
	Developers/Notts County Council
	Ashfield District Council
	
	
	
	Feasibility Study and A38 improvements, 2016 & 2018

	
	Transport
	Forest Rd/ School Hill junction

	Add additional north bound lane
	High
	£1.1-1.7m
	
	S278/S106/
Developer
	Developers/Notts County Council
	Ashfield District Council
	
	
	
	A611 Feasibility Study

	
	Transport
	A611/ Midfield Rd junction
	Provide space for right turning vehicles
	High
	£1.6-2.4m
	
	S278/S106/
Developer 
Dft
	Developers/Notts County Council
	Ashfield District Council
	
	
	
	AECOM A611 Feasibility Study

	
	Transport
	A611/ B6020 Diamond Ave
	Add in proposed signalized gyratory
	Medium
	£3.4-5m
	
	S278/S106/
Developer
	Developers/Notts County Council
	Ashfield District Council
	
	
	
	AECOM A611 Feasibility Study

	
	Transport
	A611/ B6139 Coxmoor Rd
	Add additional lanes to help turning movements
	High
	£2.5-3.7m
	
	S278/S106/
Developer
	Developers/Notts County Council
	Ashfield District Council
	
	
	
	AECOM A611 Feasibility Study

	
	Transport
	A611/ Cauldwell Rd
	Add additional NB lane to allow merging
	High
	£1.2-1.9m
	
	S278/S106/
Developer
	Developers/Notts County Council
	Ashfield District Council
	
	
	
	A611 Feasibility Study

	
	Transport
	Vernon Road / Waterford Street / B6004 junction
	Increased congestion observed adjacent to the tram crossing. The junction is heavily constrained which limits mitigation possibilities
	Medium
	TBC
	Costs and necessary mitigation to be identified
	Developer contributions
	Developers/Notts County Council
	Ashfield District Council
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023

	
	Transport
	Nottingham Rd/ Annesley Lane
	Congested on Annesley Lane, due to the additional demand.
Extension to the flare within current carriageway is required.
	Medium
	£100,000
	.
	County capital funding/ Developer contribution under S278
	NCC
	Ashfield District Council
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023

	
	Transport
	B6018 (Pinxton Road) / Laburnum Avenue junction
	Congestion on Laburnum Avenue.  Traffic management to prevent ‘rat running’
	Medium
	£250,000
	
	Developer contributions/NCC Capital maintenance programme
	NCC
	Ashfield DC
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023

	
	Transport
	Nottingham Rd / Longdale Lane
	Increased congestion to/from Longdale Lane.
Measures to reduce congestion
	Medium
	unknown
	
	S.106 Developer contributions.
	NCC
	Ashfield DC
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023

	
	Transport
	Longdale Lane/Kighill Lane/ Chapel Lane
	Congestion along Longdale Ln, for vehicles turning right and on Chapel Lane (AM).
Measures to reduce congestion
	Medium
	unknown
	
	S.106 Developer contributions.
	NCC
	Ashfield DC
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023

	
	Transport
	Old Mill Lane / Clipstone Rd
	General increase in congestion.
Optimization of signal timing is required.
	High
	
£5000
	
	Developer contributions.
NCC capital funding
	NCC
	
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023

	
	Transport
	Abbott / Brick Kiln Lane
	Increased congestion for right turn traffic out of minor arm.
Right turn flare lane required.
	Medium
	£50,000
	
	NCC capital funding/Developer contributions
	NCC
	Ashfield DC
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023

	
	Transport
	Alfreton Rd/ Sandhill Road
	Congestion on Sandhill Rd
Mitigation measures to be considered
	High
	Uknown
	
	NCC capital funding/Developer contributions
	NCC
	Ashfield DC
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023

	
	Transport
	M1 Junction 28
Heavily congested
	An outline scheme has been designed. Implementation is, however, subject to the availability of funding.
	High
	£750,000
	
	Department of Transport / Developer/D2N2
	National Highways
	NCC/ADC
	
	
	
	 
Programmed by National Highways

	
	Transport
	B6019 Mansfield Lane/ Storth Lane
	Congestion on Storth Lane	
Signalize junction
	High
	£150,000
	
	NCC capital funding/Developer contributions
	NCC
	Ashfield DC
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023

	
	Transport
	Low Moor Road /Sherwood Street traffic signal

	Upgrade to MOVA control at the Low Moor Road /Sherwood Street traffic signal junction -
	High
	£25,000
	£25,000
	S106 Developer contributions
	NCC
	Ashfield DC
	
	
	
	Requirement for site allocation H1Kd - Land off Welsby Drive/ North of Farm View Road.

	
	Primary Education.
	Expansion of existing Primary Schools in Sutton 
	Based on the proposed sites in the Regulation 19 Draft Local Plan a requirement towards one and half form of entry (315 places) (would be required. 
The cost of delivering these additional places should be shared between local plan sites within the Sutton area.


	High
	£6.4 m.
	

	S106 developer contributions/LEA and other funding sources.
	Notts County Council
	Ashfield DC.
	
	
	
	Source Notts County Council education places strategy. 

	
	Primary Education
	Expansion of existing primary school in Huthwaite
	Based on the proposed sites in the Regulation 19 Draft Local Plan a requirement up to a half form entry (105 places) will be required in the Huthwaite school planning area.
Financial contributions will be sought from site allocations mainly: H1Sj; H1Sk; H1St and H1Sag for an increase in school places.

	High
	£2.1m
	
	S106 developer contributions/LEA and other funding sources
	Notts County Council
	Ashfield DC
	
	
	

	Source: Notts County Council education places strategy

	
	Secondary Education.
	
	Based on the proposed sites in the Regulation 19 Draft Local Plan a requirement of 3 form entry (450 places) will be required in the Sutton-Kirkby area.
Developer contributions will be required from all the proposed residential allocations @ £27,518 per place.

	High
	£12.4m
	
	S106 developer contributions/LEA and other funding sources
	Notts County Council
	Ashfield DC.
	
	
	
	Source Notts County Council. 

	



	Healthcare, GP surgeries

	All sites
	Specific projects and timescales for new infrastructure project have not yet identified.
Standard NHS floor space requirements for primary health care facilities generate the amount of clinical space required per dwelling. Standard NHS costs generate a cost per dwelling based on the future expansion of the population. £610 per dwelling + £69 per dwelling for acute.

	High
	Non‐specific contribution towards increasing primary healthcare capacity in the area.
(Estimate £2.5m)
	£388,610
	S106/other funding sources.

	Nottingham & Nottinghamshire Integrated Care Board (NNICB/
Developer
	Ashfield DC.
	
	
	
	Nottingham & Nottinghamshire Integrated Care Board assessment


	
	Regeneration
	Sutton Town Centre and Stanton Hill High Street 
	Provision of business realm Improvements / Towns Fund / Future High Streets programme https://www.ashfield.gov.uk/media/rrmoogbj/town-investment-plan-2021-to-2030.pdf


	High 
	£40,800,00
	£40,800,00
	S106 / Future High Streets / Towns Fund / LUF
	ADC
	
	
	
	
	

	


	Libraries
	
	Provision of additional library stock. 
New Stock per Dwelling
(£35 per dwelling (based on 2.3 occupants per dwelling)


	Low
	£1115,000
	18,359
	S106
	NCC
	
	
	
	
	

	
	Electricity
	
	Significant development likely to require upgrades to transformers.

	High
	N/A
	
	Developer funded
	Western Power
Distribution
	
	
	
	
	Delivered as part of the development

	
	Public Open Space 
	Sutton
	Improvements and provision of changing rooms
	Medium
	£15,000
	£15,000
	S106
	ADC
	
	
	
	
	

	
	Public Open Space
	Taylor Crescent Recreation Ground Sutton
	Open space improvements
	Low
	£35,000
	£10,000
	S106
	ADC
	
	
	
	
	

	
	Public Open Space Green/ Infrastructure
	Rookery Park, Sutton

	Improved infrastructure and entrances
	Medium
	£61,000
	£61,000
	S106 developer contribution
	NCC
	
	
	
	
	

	
	Public Open Space
	John Whetton Park
	Create Bike track / trail
	Low
	£15,000
	£5,000
	S106
	ADC
	
	
	
	
	

	
	Public Open Space 
	Bluebell Woodway Recreation Ground
	Improvement works
	Low
	£30,000
	£30,000
	S106
	ADC
	
	
	
	
	

	
	Public Open Space 
	Huthwaite Welfare Park
	Improvement works - Tennis courts, MUGA, exercise equipment, CCTV, general access improvements.
	Low
	£192,000
	£192,000
	S106
	ADC
	
	
	
	
	

	
	Public Open Space
	Sutton Lawn Outdoor Gym area
	Outdoor gym refurbishment
	Medium
	£14,000
	£14,000
	S106
	ADC
	
	
	
	
	

	
	Public Open Space 

	Hardwick Lane or Twitchell Recreation Grounds.

	Provision and maintenance of play and young people’s facilities
	High
	£138,000
	£138,000
	S106 
	ADC
	
	
	
	
	

	
	Public Open Space 
	Stamper Recreation Ground
	Multi Use Games area
	Medium
	£66,036
	£66,036
	S106
	ADC
	
	
	
	
	

	
	Public Open Space 
	Healdswood Recreation Ground
	BMX Scooter track
	Medium
	£108,500
	£108,500
	S106
	ADC
	
	
	
	
	

	
	Public Open Space 
	Sudbury Drive
	Play are refurbishment
	High
	£38,630
	£36,630
	Developer contribution
	ADC
	
	
	
	
	

	
	Waste 
	TBC 
	Waste recycling facility
	Medium
	tbc
	£18,605
	S106
	NCC
	
	
	
	
	

	
	Regeneration
	Kirkby Town Centre 
	Provision of Towns Fund programme https://www.ashfield.gov.uk/media/rrmoogbj/town-investment-plan-2021-to-2030.pdf


	High 
	£31,300,00
	£31,300,00
	Towns Fund 
	ADC
	
	
	
	
	

	
	Public Open Space 

	Kingsway Park
	Contribution towards Improvements at Kingsway Park together with 15 years maintenance.
	Medium
	£162,000
	£162,000
	S106 developer contribution
	ADC
	
	
	
	
	

	
	Public Open Space Green/ Infrastructure

	Forest Road Nature Area
	Improvements to cycle network as part of Towns Fund programme
	Medium
	£23,000
	£23,000
	S106
	ADC
	
	
	
	
	

	
	Public Open Space 

	Kingsway Park: implementation of management plan
	Implementation of projects identified in management plan
	Medium
	£15,000
	£15,000
	S106
	ADC
	
	
	
	
	

	
	Public Open Space
	Nuncargate Recreation Ground
	Upgrade BMX provision
	Medium
	£80,000
	£80,000
	S106
	ADC
	
	
	
	
	

	
	Public Open Space
	Warwick Close 
	Upgrade gym provision 
	Medium
	£18,000
	£18,000
	S106
	ADC
	
	
	
	
	

	
	Public Open Space 
	Tichfield Park 
	Cricket Pitch Improvements
	Low
	£14,000
	£14,000
	S106
	ADC
	
	
	
	
	

	HUCKNALL
	

	
	Transport
	A611/ Annesley Rd Roundabout
	Add additional lanes
	High
	£1.9-2.8m
	
	S278/S106/Developer

	Developer/NCC
	Ashfield DC
	
	
	
	A611 Feasibility Study

	
	Transport
	A611/ Annesley Cutting
	Add additional north bound lane
	High
	£5.5-8m
	
	S278/S106/Developer

	Developer/NCC
	Ashfield DC
	
	
	
	A611 Feasibility Study

	
	Transport
	A6002 Hucknall Lane / A611 Moor Bridge roundabout

	Increased demand on approach to the Hucknall Lane roundabout from the North leads to congestion at the northern arm of the roundabout.
Segregated left-hand lane turning from Hucknall Lane north to Moor Bridge.

	High
	£350,000
	
	S278/S106/Developer

	Developer/NCC
	Ashfield DC
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023.
Required for LP site allocation H1Hc – Land north of A611, Hucknall.


	
	Transport
	M1 junction 27
	Significant constraint on the network leading to ‘rat running’ on minor routes.
Additional dedicated left turn lane on all approaches with the exception of the M1 southbound Slip on.
	High
	£450,000
	
	S278/S106/ Developer led.
National Highways
County capital/ Developer contributions
.

	National Highway.  
	NCC, ADC. Developers
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023

	
	Transport
	Highbury Rd / Cantrell Rd
	Already heavily congested
Signalisation of junction would be required
	High
	£150,000
	
	NCC capital fund and developer contributions.

	NCC
	ADC
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023

	
	Transport
	Larkfield Rd / Kimberley Rd
	Lakefield View right turn onto Kimberley Road congested Signalise junction.

	High
	£150,000
	
	NCC capital fund and developer contributions.
	NCC
	ADC
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023

	
	Transport
	Eastwood Road / Main St / Nine Corners
	Increase in delay on Nine Corners.  Signalise junction
	Medium
	£150,000
	
	NCC capital fund and developer contributions.
	NCC
	ADC
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023

	
	Transport
	A38 / Alfreton Rd / Pinxton Lane
	General congestion due to inefficient lane usage.	
Change lanes markings to encourage greater lane usage.

	High
	£50,000

	
	NCC capital fund and developer contributions.
	NCC
	ADC
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023

	
	Transport
	Mansfield Rd / Kighill Lane
	Increased congestion on Kighill Lane.
Requires mitigation measures
	Medium
	TBC
	
	Developer contributions
	NCC
	ADC
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023


	
	Transport
	Moorgreen / Church Rd
	Increase in congestion on Moorgreen Lan.
Consider appropriate mitigation measures
	Low
	TBC
	
	Developer contributions
	NCC
	ADC
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023.


	
	Transport
	Crabtree Road / Seller's Wood Drive.
	Increase in congestion due to Hempshill Lane being used as a ‘rat run’.
Traffic management on Hempshill Lanes
	Medium
	£150,000
	
	NCC capital fund and developer contributions.
	NCC
	ADC
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023.


	


	Transport
	A609 Nottingham Rd/ Thurman St
	Thurman St is heavily congested. 	
Signalise junction
	High
	£150,000
	
	NCC capital fund and developer contributions
	NCC
	ADC
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023

	
	Primary Education
	
	Based on the proposed sites in the Regulation 19 Draft Local Plan a requirement towards a half form entry expansion (105 places) within Hucknall area has been identified.
Contributions from proposed allocations H1Hc and H1Hd

	High
	£2.1 m
	0
	S106/other funding sources

	Notts County Council
	Ashfield DC
	
	
	
	Source Notts County Council education strategy.  

	
	Secondary Education
	Holgate Academy.

	Based on the proposed sites in the Regulation 19 Draft Local Plan a requirement towards a two form of entry (300 places) will need to be added to the capacity within Hucknall area has been identified. A financial contribution will be required from all local plan site.
Therefore, a minimum of two forms of entry will need to be added to the capacity and financial contributions will be required from all local plan sites relative to their pupil yield. 
This has been calculated using the cost per place in the County Council’s Developer Contributions Strategy. The Holgate Academy is considered to have sufficient excess land to accommodate the additional capacity.

	High
	£8.5m
	
	S106 developer contributions/NCC Education and other funding sources.

	Notts County Council
	Ashfield DC

	
	
	
	Notts County Council education strategy

	



	Healthcare, GP surgeries

	All sites
	Specific projects and timescales for new infrastructure project have not yet identified.
standard NHS floor space requirements for primary health care facilities generate the amount of clinical space required per dwelling. Standard NHS costs generate a cost per dwelling based on the future expansion of the population. £610 per dwelling + £69 per dwelling for acute.

	High
	Non‐specific contribution towards increasing primary healthcare capacity in the area.
(Estimate £1.0m)
	£1,100,000
	S106/other funding sources.

	Nottingham & Nottinghamshire Integrated Care Board (NNICB/
Developer
	Ashfield DC.
	
	
	
	Nottingham & Nottinghamshire Integrated Care Board assessment


	
	Libraries
	
	Provision of additional library stock. 
New Stock per Dwelling
(£35.24 per dwelling (based on 2.3 occupants per dwelling)


	Low
	£42,000
	
	S106
	NCC
	
	
	
	
	

	
	Electricity supply 
	
	Hucknall Primary Substation upgrade to increase capacity
	High
	Developer funded
	
	· Western Power Distribution
· Developer
	Western Power Distribution  
	
	
	
	
	If all housing sites come forward in and around Hucknall additional capacity will be required. 


	
	Open Space Improvements or public realm improvements

	Hucknall wide
	Open space and public realm improvements 
	Medium
	£100,000
	£100,000
	S106 contributions

	ADC 
	 
	
	
	
	

	
	Open Space Improvements
	Albert Street Recreation Ground
	Play area and Gym equipment improvement
	Medium
	TBC
	
	S106 contributions

	ADC 
	
	
	
	
	

	

	Open Space Improvements

	Washdyke Recreation Ground
	New Play equipment and associated works
	High
	£18,000
	
	S106 contributions

	ADC 
	 
	
	
	
	

	SELSTON, JACKSDALE & UNDERWOOD

	
	Transport
	23404, Nottingham Rd/ Annesley Lane
	Congested on Annesley Lane, due to the additional demand.  Extend the flare within current carriageway.

	High
	£100,000
	
	S106/other funding sources.

	NCC
	ADC
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023

	
	Transport
	Moorgreen / Engine Lane, Underwood
	Highly congested on Engine Lane. Additional development would require mitigation measures
	High
	TBC
	
	S106/other funding sources
	NCC
	ADC
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023.


	
	Transport
	Nottingham Rd/ A610 slip
	Right turners on Nottingham Road increasing congestion 	
Signalise junction
	High
	£150,000
	
	NCC capital funding/ Developer contributions
	NCC
	ADC
	
	
	
	Identified in Strategic transport Assessment, Systra, 2023

	
	Secondary Education
	Selston High School
	Based on the proposed sites in the Regulation 19 Draft Local Plan a requirement for up to a half form entry (75 places) will need to be added to the capacity within area has been identified. 
Developer contributions will be required from all local plan allocations relative to their pupil yield towards expanding capacity at Selston High School


	High
	£2.1m
	
	Developer contributions S106
NCC/other funding sources.

	NCC
	ADC
	
	
	
	Notts County Council education strategy

	
	Libraries
	
	Provision of additional library stock. 
New Stock per Dwelling
(£35.24 per dwelling (based on 2.3 occupants per dwelling)


	Low
	£15,000
	
	S106
	NCC
	
	
	
	
	

	
	Open Space
	Selston Country Park
	Improvement works
	High
	£130,000
	£130,0000
	UKSPF
	ADC
	
	
	
	
	

	DISTRICT- WIDE
	

	
	Transport
	All allocated sites

	Provision of walking and cycling infrastructure in accordance with strategy in Local Transport Plan
depending on scheme (route improvements, crossing facilities, junction improvements, cycle hubs, cycle parking, etc.) Estimated £15 million cost for delivery.

	Medium
	Estimated £10m
	
	Mixture of funding according to need. S106 / Towns Fund/Council capital funding and external grant funding

	Developers

	NCC & ADC

	
	
	
	

	
	Transport
	All allocated sites

	Ensuring delivery of high-quality public transport:
Through route for buses between sites and main service centres.

	Medium
	Will vary to be agreed with bus operators depending on which development is being supported.  Annual operating cost of £2m (estimate)

	
	Developer contributions for enhancement to County Council supported network
	Bus operators
	NCC & ADC
	
	
	
	

	
	Transport
	All allocated sites

	Infrastructure to support emerging technology including electric vehicle charging points.

	High
	£2m
	
	Mixture of developer contribution and government funding, NCC transport capital funds.

	NCC
Developer
	ADC
	
	
	
	Responding to demand

	
	Special Educational needs
	
	Financial contribution towards special education will be require from all developments exceeding 100 dwellings across all planning areas based on the cost per place above. 
Financial contribution towards special education will be require from all developments exceeding 100 dwellings across all planning areas based on the cost per place above. 

	High
	TBC
	
	S106 Developer contributions/LEA and other funding sources
	
	
	
	
	
	Source Notts County Council education places strategy.  To be in place to meet the demand created by the development

	
	Further Education (Post 16)
	
	It is not anticipated that further school places will be required to meet the additional demand
	Low
	No costs identified at this stage
	-
	-
	NCC
	
	
	
	
	Will be monitored as new forecasts are published.


	
	Electricity
	
	Potential upgrades to primary substations to accommodate employment growth
	High
	N/A
	
	Developer funded and factored into building costs.
	Western Power Distribution
	
	
	
	
	To be phased with development

	
	Water Supply
	
	Water company charges for: connecting to the existing networks and contributing to wider network improvements.

	High
	Delivered as part of development
	
	Developer funded.
Planning condition.
	Severn Trent
	
	
	
	
	To be phased with development need.

	
	Wastewater
	
	Severn Trent charges developers for connecting to the existing network and contributing to increased capacity and reinforcement.

	High
	Delivered as part of development
	
	Developer funded
	Severn Trent
	
	
	
	
	To be phased with development need.

	
	Gas
	
	Local connections to strategic infrastructure
	High
	Delivered as part of development
	
	Developer funded
	Cadent gas
	
	
	
	
	To be phased with development need.

	
	Telecommunications
	
	FTTP upgrades for all developments 
	High
	No charge
	
	Connections provided by Openreach.
Planning condition.
	BT/Openreach – builds and runs broadband network
	
	
	
	
	Phased with development.
Consultation between BT Openreach and developer to determine timing.

	
	Green Space Improvements
	Ashfield wide
	General improvements play equipment, signage, gates, and plant material for open spaces across the district.
	Medium
	TBC
	£9000
	S106
	ADC
	
	
	
	
	

	
	Tree Planting and Habitat Improvements
	Ashfield wide
	Tree planting and habitat improvements on council owned open spaces across the district.
	Medium
	TBC
	£15,000
	S106
	ADC
	
	
	
	
	

	
	Green Infrastructure, 
	Ashfield wide
	Green Infrastructure required In line with the Green and Blue Infrastructure Strategy
.

	Medium
	Depending on the scheme
	
	S106
Funding from grant aid, public bodies, 
	ADC
	
	
	
	
	Phased in as part of development.

	
	Open Space
	Ashfield wide
	Tree planting and habitat improvements on council owned open spaces across the district.
	Low
	TBC
	
	S106, grant funding

	ADC
	
	
	
	
	

	
	Open space
	Ashfield wide
	Maintenance of adopted open spaces
	Low
	TBC
	Varies depending on scheme
	Funded from S106
	ADC
	
	
	
	
	

	
	Open Space
	Within Ashfield
	Provision of a neighbourhood young people’s 
	Medium
	£75,000
	£75,000
	Funded from S106
	ADC
	
	
	
	
	

	
	Public Art
	Town centres
	Contributions toward art as part of the Towns Fund work 

	Low
	TBC
	
	S106 / Other public contribution
	ADC
	NCC
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