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This Paper updates estimates of annual housing delivery at Appendix 2 of the Ashfield Local Plan 2023-2040 [SD.01] and those included within the Housing Land Supply Position Statement, October 2024 [ADC.04].
The 13 additional proposed housing sites consulted upon in February to April 2025 are now included within housing supply figures. Information is also drawn from the latest Housing Land Monitoring Report 2025 [ADC.13] with respect to annual completions and commitments, alongside new activity on major sites (10 or more dwellings) which has occurred between April 2025 and October 2025 in order to present the most up to date information available.
The resulting updated trajectory informs the latest position as set out in the Council’s Hearing Statements with regard to overall housing supply and the 5-year housing land supply.
For information it should be noted that the Trajectory Table, the Trajectory Chart and the Schedule of Anticipated Annual Housing Delivery by Site do not include assumptions for non-implementation of planning permissions which are included in the overarching Dwelling Requirement and Provision 2023-2040 calculation.
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Hucknall Area
[image: Table of Anticipated Annual Housing Delivery by Site Allocation for the Hucknall area.]




Kirkby Area[image: Table of Anticipated Annual Housing Delivery by Site Allocation for the Kirkby area.]
[image: Table of Anticipated Annual Housing Delivery by Site Allocation for the Kirkby area (continued).]


Sutton Area[image: Table of Anticipated Annual Housing Delivery by Site Allocation for the Sutton area.]
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Rurals Area
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[bookmark: _Toc213309210]Dwelling Requirement and Provision 2023-2040 at October 2025

	Housing Requirement
	Dwellings

	Annual Local Housing Need based on Standard Methodology at April 2024
	446

	Houses needed to meet requirement, 1/4/2023 to 31/4/2040
	7582

	Net Homes delivered* 1/4/2023 to 31/3/2025
	907

	Houses needed to meet requirement, 1/4/2025 to 31/4/2040
	6675

	
	

	Future Supply Source
	Dwellings

	Houses deliverable on small sites, 1/4/2025 to 31/3/2040
	 

	·       With planning permission (including new build, net conversions and change of use) at 1st April 2025
	342

	·       Known permitted development/prior notification schemes not yet implemented at 1st April 2025
	1

	·       Demolitions and other losses with planning permission at 1/4/25
	-3

	·       Deduction to account for potential lapsed permissions
	-92

	·       Windfall allowance beyond 3 years (91 dpa) - 1/4/2028 to 1/4/2040
	1092

	Houses deliverable on large sites 1/4/2024 to 31/3/2040
	 

	·       With planning permission at 1st October 2025*
	2256

	·       Demolitions and other losses with planning permission at 1/4/25
	0

	·       Deduction to account for potential lapsed permissions
	-47

	·       Delivery from H1 allocated sites without planning permission
	3710

	Provision from C2 residential institutions (dwelling equivalent) at 1/4/25
	7

	Total housing supply 1/4/2025 to 31/3/2040 
	7266

	
	

	Net Under or Over Provision
	Dwellings

	Provision against Local Housing Need 2023 to 2040
	591



* This figure includes 4 sites where s106 has been signed since 4/25 (all in Sutton)

Note: The version of this table as included within the Council’s submitted Matter 2 Hearing Statement [HS2.1a] at paragraph 2.7.7 varies marginally from that shown above. Whereas there is no change in the overall quantum of supply, the site allocation for 18 dwellings at Land between Redcliffe Street/Leyton Avenue (H1Saj) now has planning permission, with a Section 106 agreement having been signed in August 2025. The site’s current status is reflected in this Paper.
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Summary Notes

Available sites without Planning Permission

H1Ha n/a HK009 Seven Stars Public House and 

adjoining land, West Street

0.70 28 28 28 28Vacant brownfield site in Main Urban Area. 

Some developer interest but no current 

proposal.

H1Hb V/2020/0855 HK013 Linby Boarding Kennels, East of 

Church Lane, Hucknall

1.60 43 34 34 34Planning permission for 9 dwellings on 

northern brownfiled part of site 

(V/2024/0103). Yield reduced from 43  to 

aviod double counting.

H1Hc n/a HK051          Land north of A611 / South of 

Broomhilll Farm, Hucknall

31.00 5 499 9 70 70 70 70 70 70 70 499Full appplication submitted July 2025 for 84 

dwgs on allotments part of site SHELAA 

ref. HK043 (V/2025/0405).  (composite site  

- HK016, HK034, HK043,HK050)

H1Hd n/a HK022 Land adjoining Stubbing Wood 

Farm, Watnall Road, Hucknall

8.82 198 198 35 35 35 35 35 23 198

Total Hucknall sites without planning permission 759 0 0 0 0 0 0 0 9 98 104 105 105 105 105 105 23 0 759

Hucknall Large Sites with Outline Planning permission

Total Hucknall Large Sites with Outline Permission

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Hucknall Large Sites with Detailed Planning Permission

H1Hn V/2019/0483 H0335 Phase 2, Broomhill Farm, 

Nottingham Road

7.16 217 62 71 35 35 27 62Site Under Construction

H1Hl V/2020/0563 H0265 Land at, Shepherd Street, Rolls 

Royce

1.34 100 0 48 Site complete 4/24.

H1He V/2022/0652 H0265h Phase 5b, Former Rolls Royce 

Site, Off Watnall Road

3.84 150 83 0 67 43 40 83Site Under Construction

H1Hf V/2022/0644 H0265i Phase 9, Former Rolls Royce 

Site, Off Watnall Road

4.12 101 78 0 23 40 38 78Site Under Construction

H1Hg V/2022/0816 H0239 Hucknall Town Football Club, 

Watnall Road

2.52 83 67 0 16 35 32 67Site Under Construction.  V/2024/0551 

increases yield to 83 from 81

H1Ca V/2021/0849 H0371 Former Hucknall Police Station, 

Watnall Road

0.57 73 73 0 0 73 73Site Under Construction.  previously 

counted as a 73-bed care home as the

original planning application referred to C2 

class. However, the approved

development is for the erection of 73 self-

contained 1 and 2 bed apartments for

designed as a retirement solution for 

residents who can live independently but

need some elements of support. The 

commitment is now counted more 

accurately as individual apartments rather 

than a C2 care home. The apartments are 

expected to be completed by Spring 2026.

Total Hucknall Large Sites with Detailed Permission

363 119 141 226 137 0 0 0 0 0 0 0 0 0 0 0 0 0 363
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Available sites without Planning Permission

H1Ka

n/a KA002 Beacon Farm, Derby 

Road, Kirkby-In Ashfield

1.50 41 41 35 6 41Developer interest likely post allocation 

(advised by agent)

H1Kc

n/a KA011 Land at Doles Lane, 

Kirkby-In Ashfield

2.39 54 54 19 35 54Brownfield site. Land available within 5 

years.  Pre- application advice sought 

on a larger site which encompasses this 

area (December 2024)

H1Ke

V/2010/0552 - 

lapsed 

KA026 former allotments land at 

Diamond Ave

2.20 63 63 35 28 63Currently in ADC ownership. Options for 

an appropriate

development are being explored. Full 

planning application for 63 dwellings 

pending decision (V/2024/0637).

H1Kg

n/a KA038 Rear 126 Skegby Road, 

Annesley

0.55 15 15 15 15Located in Main Urban Area and land is 

available within 5 years, however does 

not meet NPPF deliverable definition.

H1Kh

n/a KA046 Hucknall Road, Newstead 1.55 47 47 35 12 47Green Belt site. Land available within 5 

years but doesn’t meet NPPF 

deliverable definition.

H1Km

V/2023/0312 - 

resolution to 

grant O/L pp 

subject to 

signing a 

s106 

agreement

KA024 Abbey Road, Kirkby 1.57 38 38 3 35 38Resolution to grant O/L pp subject to 

signing s106.  Letter from SoS MHCLG 

14/03/2025 stating no call in necessary 

re. green belt. A draft s106 agreement is 

in place.

H1Kn

V/2018/0333 - 

lapsed

KA057  

BRF12

Southwell Lane, Kirkby 1.90 60 60 30 30 60Vacant Brownfield Site within Main 

Urban Area. Cabinet 9th June 2025 

approved the proposal for ADC to 

purchase and develop as part of its 

Affordable Housing Development 

Programme. Pre-application advice has 

been sought - progress towards 

developing the site.

H1Kn

n/a – ADC 

housing 

programme

KA058   former Kirklands care 

home, Fairhaven, Kirkby

0.54 20 20 20 20Vacant Brownfield Site within Main 

Urban Area.  At a meeting on 16th 

September 2024 ADC Cabinet approved 

a proposal for ADC to purchase and 

develop the site as a continuation of its 

successful Affordable Housing 

Development Programme. A Full 

planning application for 20 dwellings 

(V/2025/0544) is currently being 

considered and illustrates clear progress 

towards development of the site.

H1Kp

n/a – Towns 

fund project

KA059 Pond Hole, Kirkby 0.40 54 54 19 35 54Brownfield site located in Kirkby Town 

centre. Forms part of the Towns Funds 

programme with a grant secured for 

remediation work.

H1Kq

V/2025/0433 KA060 Former Wyvern Club site, 

Lane End, Kirkby

0.40 12 12 12 12Vacant brownfield site located on the 

edge of  Kirkby Town centre. Ashfield 

District Council have now secured the 

land, purchased through Towns

Fund investment and a planning 

application has been submitted for the

construction of 12 apartments 

(V/2025/0433).

H1Kr

n/a – Towns 

fund project

KA061 Ellis Street, Kirkby 0.05 24 24 24 24Brownfield site located in Kirkby Town 

centre. Ashfield District Council have 

now secured the land, purchased 

through Towns Fund investment, and pre-

application advice has been sought for 

the proposed development.

Total Kirkby sites without planning permission

428 0 0 0 75 35 0 30 83 63 35 25 35 35 12 0 0 0 428
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Kirkby Large Sites with Detailed Planning Permission

H1Kf

V/2022/0326 K0306 Warwick Close, Kirkby 0.83 34 0 34 0Site Complete 4/24

H1Kb

V/2019/0756 K0283 Land off Millers Way, 

NG17 8RF

1.40 54 0 15 39 0Site complete 4/25

H1Kd

V/2020/0518 K0322 Coxmoor lodge farm, Farm 

View Road/Walesby drive

7.31 196 196 35 35 35 35 35 21 196Site under construction 4/25. Addresses 

named and numbered - delivery current 

year. Holinwell heath website indicates 

39 dwellings sold/reserved/for sale at 

October 2025.

H1Kl

V/2024/0060 K0329 Land Off Central Avenue 

Kirkby in Ashfield 

0.47 16 16 16 16ADC affordable homes scheme - nearing 

completion October 2025.

H1Kk

V/2020/0627 K0219 Land off Laburnum Ave 1.11 38 38 20 18 38Groundworks underway at April

2025 and several conditions discharged 

July 2025 indicating clear progress.

Total Kirkby Large Sites with Detailed Permission

250 49 39 51 35 55 53 35 21 0 0 0 0 0 0 0 0 0 250
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Summary Notes

Available sites without Planning Permission

H1Sb V/2021/0792 - 

Resolution to 

grant O/L pp 

subject to 

signing a 

s106 

agreement

SA009 South of Vision West 

Nottinghamshire College, 

Cauldwell Road, Sutton-In-

Ashfield

9.24 208 208 35 35 35 35 35 33 208Total site area of 10.4 Ha with small 

part in Mansfield District.  Included 

for 208 only in Ashfield part.  

Resolution to grant O/L pp subject to 

S106 (V/2021/0792). A draft s106 

agreement has been prepared.

H1Sd V/2023/0275

Resolution to 

grant O/L pp 

subject to 

signing a 

s106 

agreement

SA016 & 

SA044

Adj Oakham Business 

Park, Sutton-In-Ashfield

9.99 250 250 35 35 35 35 35 35 35 5 250Resolution to grant O/L permission 

for 250 dwellings subject to signing a 

s106 (planning committee11/06/25). 

A draft s106 agreement is currently 

being worked up.

H1Se V/2022/0133 - 

Pending

SA017       

BFR8

Land at Priestic 

Road/Northern View

0.50 19 19 19 19Brownfield site within the Main Urban 

Area (BFR 8). Pre application advice 

has been sought for 22 dwellings on 

this site (October 2024)

H1Sf V/2024/0587 SA022 Rear 23 Beck Lane, 

Skegby

0.84 33 33 33 33A full planning application for 33 

affordable homes is currently being 

considered on this site 

(V/2024/0587) . A draft s106 

agreement has been prepared 

illustrating clear progress towards 

developing the site.

H1Sh n/a SA025 Pasture Farm, Alfreton 

Road, Sutton

1.26 34 34 34 34Land available within 5 years but 

doesn’t meet NPPF deliverable 

definition. Developer has option to 

buy.

H1Si n/a SA033 Rear Kingsmill Hospital, 

Sutton-In-Ashfield

14.64 264 264 19 35 35 35 35 35 35 35 264NCC owned

H1Sj n/a SA041 Clegg Hill Drive, Huthwaite 4.62 104 104 34 35 35 104ADC owned

H1Sk n/a SA057 Sunnyside Farm, 

Blackwell Road, Huthwaite

18.89 350 350 35 35 35 35 35 35 35 35 35 35 350Developer interest. Pre application 

advice sought for construction of 

Approximately 350 Dwellings with 

Associated Access, Landscaping 

and Public Open Space.

Estimated yield based on sketch 

plan submitted as part of LP Reg 19 

consultation.

H1Sn n/a SA064 Adj Molyneux Farm, 

Fackley Road, Teversal

0.50 14 14 14 14no known activity 

H1So n/a SA065 off Fackley Road, Teversal 0.44 12 12 12 12no known activity 

H1Sr V/2020/0791 

– Lapsed     

V/2023/0417 - 

Pending

S0665   

SA071

Land at, Clare Road 2.92 69 69 35 34 69lapsed - granted 18/08/2021.  

Permission granted under ref 

V/2020/0791. An amended scheme 

for 100% affordable housing is 

currently being assessed 

(V/2023/0417).  A s106 agreement is 

currently being finalised for the 

amended scheme.

H1Ss V/2023/0679 - 

Resolution to 

grant O/L 

subject to 

signing a 

s106 

agreement

SA074 Land to the east off A6075 

Beck Lane, Skegby 

11.80 230 230 35 35 35 35 35 35 20 230Resolution to grant O/L permission 

subject to signing a s106 (planning 

committee 11/06/25). A draft  s106 

agreement is currently being finalised
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H1St 

(majority 

of site)

n/a SA082 Blackwell Road/ Main 

Street, Huthwaite

4.42 90 90 35 35 20 90Developer interest. 9 dwellings  on 

southern part of site granted 

permission 3/6/24 (V/2022/0601)  

and has subsequently had some 

conditions discharged (V/2024/0486) 

. Yield on this remaining part 

reduced to 90 dwellings to account 

for small site permission of 9 

dwellings.

H1Su n/a SA084 Rear 113 to 139 Beck 

Lane

4.46 100 91 35 35 21 91PP for 9 dwellings granted Feb 2024 

(V/2023/0054). Site yield reduced 

from 100 to 91 accordingly to avoid 

double counting with small site data.

H1Sz V/2020/0411 - 

Lapsed

S0293   

BFR22

land at Outram Street/Park 

Street

0.23 24 24 24 24Brownfield site within Main Urban 

Area. Reserved matters permission 

for RM for 24 apartments now lapsed

H1Sad V/2022/0878 - 

Pending

S0638   

BFR36

The Pattern House, 

Crossley Avenue, 

Huthwaite,

0.68 23 23 23 23Outline permission for 23 dwellings 

V/2018/0212 now lapsed. Full PP 

pending V/2022/0878 dwellings.  

H1Sah V/2022/0347 - 

Pending

BFR40 Land adjacent no.208 

Mansfield Road, Sutton in 

Ashfield 

0.96 36 36 10 26 36Peveril Homes application 

V/2022/0347 for 36 dwellings 

pending. Previous permission for 

housing established principle. 

Currently refining highways aspects. 

H1Sam n/a SA008 Beck Lane South, Skegby 106 106 36 35 35 106NCC owned. County Council is in 

detailed discussions with a third 

party regarding the provision of a 

suitable access to the site. It is 

envisaged that the land will be 

available in the medium term. Pre-

application advice has been sought 

on this site

H1San V/2024/0489 - 

Resolution to 

grant O/L pp 

subject to 

signing a 

s106 

S0745 Radford's farm, Dawgates 

Lane, Skegby

4.50 90 90 20 35 35 90Resolved to grant Outline planning 

permission for up to 90 dwellings 

subject to signing a s106 – Planning 

Committee 5th Feb 2025 

(V/2024/0489)

Total Sutton sites without planning permission

2047 0 0 0 35 67 10 96 222 209 248 300 292 213 110 105 70 70 2047

Sutton Large Sites with Outline Planning permission

H1Sam V/2022/0629 S0744 Land off Newark Road 12.70 300 300 0 0 35 35 35 35 35 35 35 35 20 300Outline permission granted  11/02/25 

(V/2022/0629) whole site 21.17Ha - 

applied standard assumption for net 

developable area (60%). V/2025/0228 

Reserved Matters application 

pending 5/25.

H1Saj V/2023/0613     Land Between Redcliffe 

Street & Leyton Avenue, 

Sutton in Ashfield

0.68 18 18 18 18Resolved to grant Outline permission 

subject to a s106 31st July 2024. 

Permission granted  - s106 signed 

and decision notice issued 5th 

August 2025.

Total Sutton Large Sites with Outline Planning permission

318 0 0 0 0 0 0 0 53 35 35 35 35 35 35 35 20 0 318
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Sutton Large sites with Detailed Planning Permission

H1Saf V/2021/0776 S0454 North of Midland Road 0.48 20 0 20 0Site complete 4/24

H1Sw V/2018/0783 S0498 land off Gillcroft street/St 

Andrews Street & Vere 

Avenue, Skegby

8.30 206 114 38 54 35 35 35 9 114Site under construction

H1Sy V/2018/0120 S0567 off Brand Lane 7.26 172 35 17 18 18 17 35Site under construction

H1Sx V/2016/0487 S0575 rear of 249-251 Alfreton 

Road, Sutton

4.12 118 0 37 6 0Site complete 4/25

H1Saa V/2021/0089 S0587 Land at Beck Lane 13.34 322 209 29 84 70 70 69 209Site under construction

H1Sac V/2020/0832 S0638 The Quarry, 57, Stoneyford 

Road,

1.29 47 47 12 35 47Site now under construction and 

likely to commence delivery Year 1

H1Sa V/2020/0884 S0658 Land Rear of 211, Alfreton 

Road, NG17 1JP

4.09 110 10 44 56 10 10Site nearing completion 4/25.

H1Sae V/2022/0262 S0670 Land Off, Ashland Road 

West

10.46 300 300 0 0 70 70 70 70 20 300Site under construction 4/25

H1Sm V/2021/0793 SA061 adjacent 88 High Hazels 

Drive, Huthwaite

0.41 18 18 0 0 18 18s106 signed 15/05/2024 and decision 

notice issued.

H1Sq V/2024/0063 S0740 Hardwick Lane Rec 1.08 40 40 0 0 40 40ADC affordable homes programme - 

Under construction with anticipated 

completion of March 2026

H1Sl V/2022/0295 S0746 North of Fackley Road, 

Teversal

5.09 124 124 0 0 19 35 35 35 124Full permission granted for 124 

dwellings 3/1/25 (V/2022/0295). 

V/2025/0104 conditions 3,4,6,7 

discharged 17/04/25 (V/2025/0104).  

Conditions 5, 8, 11 discharged 

27/6/25 (V/2025/0296).   Conditions 

9, 10 ,15 discharged 30/07/25 

(V/2025/0342). Illustrates clear 

progress towards development.

H1Sai V/2023/0156 S0731 Land at Pendean Way 0.36 12 12 0 0 12 12Site under construction

H1Sc V/2020/0784 S0675 Land West Off, Fisher 

Close

3.63 84 84 0 0 35 35 14 84V/2024/0523 Reserved Matters 

permission granted 11/07/25. 

H1Sg V/2023/0540 SA023 Former Miner's Welfare 

Sports Ground, Stanton 

Hill, Sutton-In-Ashfield

3.75 112 112 10 35 35 32 112Resolution to grant PP subject to 

s106 at 5th Feb. 2025 Planning 

Committee. s106 signed and 

decision issued 19/06/2025. Street 

naming and numbering request 

received by ADC Nov.25  and 

developer estimates site completion 

date by Sept 2028.

H1Sak V/2022/0612 SA026 (part)Rookery Lane, Sutton 2.74 78 78 8 35 35 78Gleesons - being brought forward as 

a Phase 2 to the site under 

construction to the north. Forms 

eastern section of SHELAA site 

SA026. Resolution to approve 

subject to s106 (5th Feb 2025). s106 

signed 30th June 2025. Conditions 4, 

7, 8, 9, 11, 13, 14 discharged 

September 2025, indicating clear 

progress.

H1Sag V/2022/0109 S0320



BFR14

Quantum Clothing North St 

Huthwaite

2.50 61 61 10 35 16 61Vacant brownfield site in main Urban 

Area. Planning committee19th March 

2025 resolution to grant permission - 

Reduced yield from 71 to 61 

dwellings. S106 signed and decision 

issued 30/6/25

Total Sutton Large Sites with Detailed Permission

1244 185 218 255 219 284 264 141 49 32 0 0 0 0 0 0 0 0 1244
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ALP 2023-

2040 Ref

Planning 

application Ref

Database/  

SHELAA/ 

Brownfield 

Register Site 

Ref

Address Site 

Area

Total number 

of Dwellings on 

site

Total 

number of 

Dwellings 

remaining at 

1st April 

2025

23/24  

Actual 

Delivery

24/25   

Actual 

Delivery

Year 1  

25/26

Year 2 

26/27  

Year 3 

27/28 

Year 4 

28/29 

Year 5 

29/30  

Year 6 

30/31   

Year 7 

31/32    

Year 8 

32/33  

Year 9 

33/34   

Year  10 

34/35   

Year 11 

35/36 

Year 12 

36/37   

Year 13 

37/38    

Year 14 

38/39  

Year 15 

39/40  

Total remaining 

2025 - 2040

Summary Notes

Available sites without Planning Permission

H1Va n/a SJU001 Land at Plainspot Farm, 

New Brinsley, 

Underwood

1.56 42 42 7 35 42Greenfield site on the edge of Brinsley 

Named Settlement

H1Vb V/2023/0416 - 

Pending

SJU003 Land off Westdale Road, 

Jacksdale

2.10 64 64 0 0 29 35 64Existing site allocation within Named 

Settlement boundary of Jacksdale. 

Keepmoat - Full application pending 

V/2023/0416 for 64 dwellings. Site yield 

increased from 49 to reflect pending 

application. A draft section 106 

agreement is currently being drawn up.

H1Vc V/2022/0653 SJU014 Land adj. Bull & Butcher 

PH, Selston

6.60 149 149 35 35 35 35 9 149Application for 149 dwellings nearing 

determination Oct 2025.

H1Ve V/2022/0800  SJU020 Land off Park Lane/ 

South West M1, Selston

9.39 137 137 32 35 35 35 137Peveril Homes Full  application 

V/2022/0800 pending for 137 dwellings

Dwelling yield reduced from 169 to 

reflect advanced stage application.

H1Vg n/a SJU031 + 

SJU043

Land North of Larch 

Close, Underwood

3.02 52 52 17 35 52Gross developable area reduced to 

account for heavy tree cover and 20m 

highway corridor.

H1Vh V/2025/0513 

(part of site)

SJU032 Rear of 64-82 Church 

Lane, Underwood

0.62 10 10 0 0 5 5 10Greenfield site within Named Settlement 

boundary. Outline application pending on 

northern part of site for 5 dwellings 

(V/2025/0513) at October 2025.

H1Vi n/a SJU035 Land off Westdale Road/ 

Rutland Road, Jacksdale

0.50 22 22 0 0 22 22Existing site allocation within Named 

Settlement boundary of Jacksdale. No 

current pipeline project.

Total 'Rurals' sites without planning permission

476 0 0 0 0 32 35 70 104 75 64 61 35 0 0 0 0 0 476

Rurals' Large Sites with Detailed Planning permission

H1Vj V/2022/0066 SJU008 (part) Land off Main Road, 

Jacksdale

4.19 81 81 0 0 11 35 35 81Peveril Homes - likely to come forward 

post completion of Millers Way, Kirkby  

(completed April 2025).

S106 signed 10th April 2024. Street 

naming and numbering complete. Several 

conditions discharged in full 4/25. 

Development being marketed as Oak 

Tree Gardens on developer website as 

of October 2025.

Total 'Rurals' Large Sites with Detailed Permission

81 0 0 11 35 35 0 0 0 0 0 0 0 0 0 0 0 0 81
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Source Total number 

of Dwellings 

remaining at 

1st April 2025

23/24  

Actual 

Delivery

24/25   

Actual 

Delivery

Year 1  

25/26

Year 2 

26/27  

Year 3 

27/28 

Year 4 

28/29 

Year 5 

29/30  

Year 6 

30/31   

Year 7 

31/32    

Year 8 

32/33  

Year 9 

33/34   

Year  

10 

34/35   

Year 11 

35/36 

Year 12 

36/37   

Year 13 

37/38    

Year 14 

38/39  

Year 15 

39/40  

All sites with Planning Permission

2598 439 447 616 520 467 385 190 123 67 35 35 35 35 35 35 20 0

Within 5 years 2178

5 years post adoption 1685

Known PD/Prior Approvals

1 14 5 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Within 5 years 1

5 years post adoption 0

C2 schemes (Dwelling equivalent)**

7 0 4 6 1 0 0 0 0 0 0 0 0 0 0 0 0 0

Within 5 years 7

5 years post adoption 1

Demolitions with planning permission

-3 -1 -1 -2 -1 0 0 0 0 0 0 0 0 0 0 0 0 0

Within 5 years -3

5 years post adoption -1

Large Sites without Planning Permission (Policy H1)

3710 0 0 0 110 134 45 196 418 445 451 491 467 353 227 210 93 70

Within 5 years 485

5 years post adoption 903

Small windfall sites beyond 3 years

1092 0 0 0 0 0 91 91 91 91 91 91 91 91 91 91 91 91

Within 5 years 182

5 years post adoption 273

ALL DISTRICT SITES

7408 452 455 621 630 601 521 477 632 603 577 617 593 479 353 336 204 161

Within 5 years 2850

5 years post adoption 2861
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Housing Supply and Requirement (Dwellings)

2023/24 Actual Delivery 2024/25 Actual Delivery

2025/262026/272027/282028/292029/302030/312031/322032/332033/342034/352035/362036/372037/382038/392039/40

Total

2025-2040

Completions from large sites without 

planning permission

0 0 0 110 134 45 196 418 445 451 491 467 353 227 210 93 70 3,710

Completions from large sites with Full 

planning permission

353 398 543 426 374 317 176 70 32 0 0 0 0 0 0 0 0 2,689

Completions from large sites with outline 

planning permission

0 0 0 0 0 0 0 53 35 35 35 35 35 35 35 20 0 318

Completions from Small Sites with Full 

Planning Permission

86 49 73 94 93 21 3 0 0 0 0 0 0 0 0 0 0 419

Completions from Small Sites with Outline 

Planning Permission

0 0 0 0 0 47 11 0 0 0 0 0 0 0 0 0 0 58

Completions from prior approval schemes 

and PD

14 5 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20

Completions from C2 schemes 0 4 6 1 0 0 0 0 0 0 0 0 0 0 0 0 0 11

Demolitions with Planning Permission -1 -1 -2 -1 0 0 0 0 0 0 0 0 0 0 0 0 0 -5

Small site windfall allowance 0 0 0 0 0 91 91 91 91 91 91 91 91 91 91 91 91 1,092

Cumulative Completions 452 907 1,528 2,158 2,759 3,280 3,757 4,389 4,992 5,569 6,186 6,779 7,258 7,611 7,947 8,151 8,312 8,312

PLAN - Annual requirement 446 446 446 446 446 446 446 446 446 446 446 446 446 446 446 446 446 7,582

PLAN - Cumulative requirement 446 892 1,338 1,784 2,230 2,676 3,122 3,568 4,014 4,460 4,906 5,352 5,798 6,244 6,690 7,136 7,582 7,582

MONITOR - No. dwellings above or below 

cumulative requirement

6 15 190 374 529 604 635 821 978 1,109 1,280 1,427 1,460 1,367 1,257 1,015 730 730

MANAGE - Requirement taking account of 

past/projected completions

7,130 6,675 6,054 5,424 4,823 4,302 3,825 3,193 2,590 2,013 1,396 803 324 -29 -365 -569 -730 -730

MANAGE - Annual requirement taking account of 

past/projected completions

419 417 404 387 371 359 348 319 288 252 199 134 65 -7 -122 -285 -730 -730
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Ashfield Housing Trajectory Chart 2023 to 2040
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